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MEETING OF THE BOARD OF TRUSTEES 
UNIVERSITY OF CONNECTICUT 

 
AGENDA 

 
University of Connecticut  January 25, 2012 
Rome Commons Ballroom 
South Campus Complex 
Storrs, Connecticut 

BOARD OF TRUSTEES SCHEDULE OF THE DAY 
  9:00 a.m. Academic Affairs Committee Meeting 
  9:30 a.m. Financial Affairs Committee Meeting 
10:15 a.m. Call to Order, followed by Executive Session 
11:00 a.m. Board of Trustees Meeting (Public Session) 

BOARD MEETING AGENDA 

Call to Order at 10:15 a.m. 

EXECUTIVE SESSION 

1. Executive Session anticipated. 

2. Close Executive Session. 

OPEN SESSION 

Reconvene in Open Session at 11:00 a.m. 

1. Public Participation 

2. Chairman’s Report 

(a) Matters outstanding 

(b) Minutes of the meetings of November 10, 2011, December 19, 2011, and January 5, 2012 

(c) Consent Agenda Items: 

(1) Contracts and Agreements for the Storrs-based programs  (Attachment 1) 

(2) Award of Tenure      (Attachment 2) 

(3) Tenure Relocation      (Attachment 3) 

(4) Sabbatical Leave Requests     (Attachment 4) 

(5) Designation of Emeritus Status     (Attachment 5) 

(6) Renaming of the Department of Modern and Classical 
 Languages to the Department of Literatures, Cultures 

and Languages       (Attachment 6) 

(7) Modification to the Graduate Fields of Study in the  
 Department of Molecular and Cell Biology in the  
 College of Liberal Arts and Sciences    (Attachment 7) 
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(8) Location Modification to Offer the Teacher Certification 
 Program for College Graduates at the Avery Point Campus (Attachment 8) 

(9) Certificate in Energy and Environmental Law at the  
School of Law       (Attachment 9) 

(10) Notification of Proposed Changes to the By-Laws of the 
University of Connecticut (Article V – Committees of the  
Board)        (Attachment 10) 

(11) Sexual Assault Response Policy     (Under separate cover) 

3. President’s Report 

4. Academic Affairs Committee Report 

(a) Report on Committee activities 

(b) Informational items: 

(1) Five Year Review of Academic Centers and Institutes  (Attachment 11) 

(2) Faculty Consulting Program Reports    (Attachment 12) 

5. Financial Affairs Committee Report 

(a) Report on Committee activities 

(b) Items requiring Board discussion and approval: 

(1) Project Budget (Planning) for the UConn Health Center (UCHC) 
 Ambulatory Care Center (ACC)     (Attachment 13) 

(2) Project Budget (Design) for Beach Hall Renovations –  
 Façade and Roof Repair      (Attachment 14) 

(3) Project Budget (Design) for Psychology Building  
Renovation/Addition      (Attachment 15) 

(4) Project Budget (Design) for Young Building Renovation/ 
Addition       (Attachment 16) 

(5) Project Budget (Revised Final) for McMahon Dining Hall 
Renovations       (Attachment 17) 

(c) Informational item: 

(1) UCONN 2000 Book 33 
http://www.uc2000.uconn.edu/reports/report33/report33.pdf 

6. Health Center Report 

(a) Report on Health Center activities 

7. Joint Audit and Compliance Committee Report 

(a) Report on Committee activities 

8. Buildings, Grounds and Environment Committee Report 

(a) Report on Committee activities 
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(b) Items requiring Board discussion and approval: 

(1) Memorandum of Agreement with CIGNA Related to  
Internship and Use of Space in Information Technology 
Engineering Building      (Attachment 18) 

(2) Memorandum of Understanding with the Connecticut  
Department of Developmental Services Related to Use  
of Houses at 1279 and 1340 Stafford Road, Mansfield,  
Connecticut       (Attachment 19) 

(3) Final Environmental Impact Statement (FEIS)  
North Hillside Road Extension, Storrs, Connecticut  (Attachment 20) 

(c) Informational item: 

(1) Easement to CL&P Related to Storrs Center - Revised  (Attachment 21) 

9. Construction Management Oversight Committee Report 

(a) Report on Committee activities 

10. Student Life Committee Report 

(a) Report on Committee activities 

11. Institutional Advancement Committee Report 

(a) Report on Committee activities 

(b) Development Progress Executive Summary    (Attachment 22) 

12. Other 

13. Adjournment 

PLEASE NOTE:  If you are an individual with a disability and require accommodations, please call the 
Board of Trustees Office at 486-2333 prior to the meeting. 



 
 

ATTACHMENT 1 



CONTRACTS AGREEMENTS

FOR APPROVAL

JANUARY 25, 2012

No. Contractor

Approval 

Amount Term Fund Source Program Director

1 Connecticut Natural Gas (CNG) $36,000,000 09/01/13-08/31/15 Multiple Sources Matthew Larson, 

Director of 

Procurement 

Services

No. Contractor

Approval 

Amount Term Fund Source Program Director

1 Jacobs Project Management Co. $1,500,000 02/01/12-01/31/15 Multiple Sources Matthew Larson, 

Director of 

Procurement 

Services

2 McKissack & McKissack $1,500,000 02/01/12-01/31/15 Multiple Sources Matthew Larson, 

Director of 

Procurement 

Services

3 Parsons Commercial Technology 

Group Inc.

$1,500,000 02/01/12-01/31/15 Multiple Sources Matthew Larson, 

Director of 

Procurement 

Services

4 Strategic Building Solutions, LLC $1,500,000 02/01/12-01/31/15 Multiple Sources Matthew Larson, 

Director of 

Procurement 

Services

No. Contractor

Total Contract 

Value Term Fund Source Program Director

Contract Value 

to Date

Contract Value 

FY11

Contract Value 

FY10

1 Staples Advantage (formerly 

Corporate Express)

 $246,000     

[Total Contract 

Amount 

$3,512,000] 

01/02/08-12/31/12 Multiple Sources Matthew Larson, 

Director of 

Procurement

$3,266,000 $700,000 $700,000

Purpose

Amend Exclusive agreement with office supply dealer 

to supply and deliver general office supplies to the 

University, Storrs campus, regional campuses and 

extension offices located throughout the State of CT. 

This is the result of a RFP which was publicly 

advertised. Original term of contract 01/02/08-

12/31/08, with four (4) one-year extensions for a total 

of five years. Amend to increase contract by 

$246,000. 

PROCUREMENT - AMENDMENTS 

OFFICE SUPPLIES CONTRACT 

PROCUREMENT CONTRACTS - NEW

Purpose

Professional Services On-Call Contract for Project Management Oversight (PMO) for design oversight, 

construction, and Owner's Representative Services for use by the University for added outsourced support 

on a project by project basis for project management, design oversight, construction inspection, and/or field 

observation, estimating, and scheduling.  Program will be utilized for the ongoing project management and 

administrative support. Engagements in the program shall be project/program assignment specific.  

ON-CALL CONSULTANT SERVICES - PROJECT MANAGEMENT OVERSIGHT

Professional Services On-Call Contract for Project Management Oversight (PMO) for design oversight, 

construction, and Owner's Representative Services for use by the University for added outsourced support 

on a project by project basis for project management, design oversight, construction inspection, and/or field 

observation, estimating, and scheduling.  Program will be utilized for the ongoing project management and 

administrative support. Engagements in the program shall be project/program assignment specific.  

Professional Services On-Call Contract for Project Management Oversight (PMO) for design oversight, 

construction, and Owner's Representative Services for use by the University for added outsourced support 

on a project by project basis for project management, design oversight, construction inspection, and/or field 

observation, estimating, and scheduling.  Program will be utilized for the ongoing project management and 

administrative support. Engagements in the program shall be project/program assignment specific.  

Professional Services On-Call Contract for Project Management Oversight (PMO) for design oversight, 

construction, and Owner's Representative Services for use by the University for added outsourced support 

on a project by project basis for project management, design oversight, construction inspection, and/or field 

observation, estimating, and scheduling.  Program will be utilized for the ongoing project management and 

administrative support. Engagements in the program shall be project/program assignment specific.  

NATURAL GAS UTILITY CONTRACT FOR APPROVAL

Purpose

Contract for the purchase of natural gas for heating, cooling and power generation for the Central Utilities 

and Cogeneration plants for the Storrs campus and Health Center. The term of the contract is for two (2) 

years with an option to extend for four (4) additional one-year terms. Gas will be purchased at market prices 

pursuant to the University's hedging program. Transportation costs to be negotiated annually based on 

market conditions.
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CONTRACTS AGREEMENTS

FOR APPROVAL

JANUARY 25, 2012

No. Contractor

New Approval 

Amount Term Fund Source Program Director

Total 

Expenditures to 

Date

Expenditures 

FY11

Expenditures 

FY10

1 Chickering Claims Administrators         $1,080,000 

[Total Contract 

Amount 

$13,300,000]

06/01/07-05/31/12 Auxiliary Services Michael Kurland, 

Director of Health 

Services

$12,200,000 $4,800,000 $3,000,000

No. Lessee

Annual Amount 

Receivable Term Fund Source Program Director

1 Amastan, LLC $11,992 12/04/11-12/03/12 Operating Fund-

General

Alexandria Roe, 

Director of 

University Planning

2 Bank of America $7,200 02/01/12-07/31/12 Operating Fund-

General

Alexandria Roe, 

Director of 

University Planning

3 Dairy Cone, Inc. d/b/a Noujaim's 

Specialty Food Service

$0 01/27/12-05/31/12 Auxiliary Services Alexandria Roe, 

Director of 

University Planning

4 Tri-County ARC, Inc. $1 02/01/12-01/31/17 Operating Fund-

General

Alexandria Roe, 

Director of 

University Planning

UNIVERSITY AS LESSEE

No. Lessor

Annual Amount 

Payable Term Fund Source Program Director

1 EDR Storrs, LLC $376,476 08/15/12-08/14/15 Auxiliary Services John R. Saddlemire, 

Vice President for 

Student Affairs

2 Lodewick, Philip H. $1 02/01/12-01/31/15 Auxiliary Services John R. Saddlemire, 

Vice President for 

Student Affairs

3 Underwood Towers Limited 

Partnership, d/b/a Park Place 

Towers

$5,480 01/26/12-05/26/12 Auxiliary Services Louise Simmons, 

Director, Urban 

Semester Program 

of the School of 

Social Work

4 Underwood Towers Limited 

Partnership, d/b/a Park Place 

Towers

$5,480 01/26/12-05/26/12 Auxiliary Services Louise Simmons, 

Director, Urban 

Semester Program 

of the School of 

Social Work

5 YWCA New Britain $2,700 01/01/12-12/31/12 Research Fund Stephanie Milan, 

Ph.D., Dept. of 

Psychology

STUDENT HEALTH INSURANCE CONTRACT 

PROCUREMENT - AMENDMENTS (Continued)

Purpose

Provide student health insurance for registered 

students of the University. Coverage underwritten by 

Aetna Life Insurance Co.  Amend to increase 

contract by $1,080,000. 

Purpose

UNIVERSITY AS LESSOR

PROPERTY LEASE AGREEMENTS

Lease of apartment 18E at 2 Park Place, Hartford, Connecticut, for use by the Urban Semester Program of 

the School of Social Work.  This is substitute housing for the program for the Spring 2012 semester. Louise 

Simmons is the Director of the Urban Semester Program.

Renewal of lease of rooms for participant interviews for research study.  YWCA's reservation rate for non-

profit organizations is $15/hr.  The University is being offered three-hour blocks per interview, at an 

estimated 15 interviews per month.  This lease reserves the space for the researcher in the YWCA facility.

Renewal of existing lease for the period of 12/4/2010-12/3/2012.  Lease of space not to exceed 533 square 

feet in the Longley Building on the grounds of the University of Connecticut - Depot Campus, Mansfield, 

CT.  Rent shall be at $22.50 per square foot. Lessee shall continue to participate in the University 

Technology Incubator Program (TIP).  

Extension of current ATM leases for machines at the Student Union Building, South Campus Lobby and 

Wilbur Cross Building. Rental will be $400/mo. for each machine, plus a percentage of sales.

Extension of lease for approximately 256.91 square feet of space in the main building located on the 

Torrington campus, Torrington, CT.  Rent will be $0, as the Lessee will be providing food service for the 

Torrington campus.

Lease of two existing greenhouses on the grounds of the University of Connecticut - Depot Campus, located 

at the northeast corner of the intersection of Route 44 and Bone Mill Road, Mansfield.  Lessee has an 

arrangement with the Department of Developmental Services to operate a day program for individuals, 

which is a continuation of the program formerly operated by Hockanum Industries, Inc.

Purpose

Lease to support Visiting Scholar Program housing needs at The Oaks on the Square in Storrs Center, 

Storrs, CT. The term of the lease is for three (3) years with options to extend for two (2) additional one (1) 

year terms. The University's Department of Residential Life will maintain the allotted apartments for the term 

of the lease and will sub-lease apartments to visiting scholars.

Lease of house located at 88 Gurleyville Road, Mansfield, CT to serve as a temporary residence for the 

University's official guests, and as an event space for University activities that further the broad educational 

mission of the institution, including but not limited to fundraising, employee recognition, athletic events and 

general hospitality.

Lease of apartment 19B at 2 Park Place, Hartford, Connecticut, for use by the Urban Semester Program of 

the School of Social Work.  This is substitute housing for the program for the Spring 2012 semester.  Louise 

Simmons is the Director of the Urban Semester Program.
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E. A standing committee shall be established with jurisdiction over the University of 
Connecticut Health Center, the Schools of Medicine and Dental Medicine and the 
John Dempsey Hospital, and its core administrative units.   

 
[Remainder of Section E. omitted for brevity] 

 
F. Membership  of  Committees other than the Board of Directors of the University of 

Connecticut Health Center 
 
 1. The Board of Trustees may appoint individuals who are not Trustees to be 

voting or non-voting members of its committees provided that a majority of the 
voting membership of all committees shall be comprised of Board of Trustees 
members.  The Board may specify a term for any such appointment. 
 

 2. As to any Board action which is permitted to be taken by a committee of the 
Board on behalf of the Board, the presence of a quorum for such matter and the 
vote on any such matter will be determined on the basis of only the Trustee 
members of the committee.   
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BEACH HALL RENOVATIONS – FAÇADE AND ROOF REPAIR 
 Project Budget (DESIGN)  

1/25/2012 
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PSYCHOLOGY BUILDING  
RENOVATION AND ADDITION 

 

LOCATION PLAN

BOUSFIELD PSYCHOLOGY 
BLDG

BABBIDGE 
LIBRARY

ARJONA 
BUILDING (TO 
BE 
DEMOLISHTED)

ADDITION 
LOCATION

FUTURE SSHB 
SITE

 

 

PERSPECTIVE VIEW
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YOUNG BUILDING RENOVATION/ADDITION 
Project Budget (Design)  

01/25/12 
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MCMAHON DINING HALL RENOVATIONS 
Project Budget (REVISED FINAL)  

01/25/12 

  

McMahon Dining Hall Renovations

DINING HALL

RESIDENTIAL TOWERS

 

McMahon Dining Hall Renovations

INTERIOR LAYOUT

 



 
 

ATTACHMENT 18 





 
 

ATTACHMENT 19 





 
 

ATTACHMENT 20 











 

(Fuss & O’Neill, 2011) 

Site Location 
 
 

THIS DRAWING HAS BEEN REDUCED - DO NOT SCALE 



 (F
u
ss

 a
n
d

 O
’N

ei
ll,

 2
0
1
1
) 

 

D
ev

el
o
p

m
en

t 
C

o
n

ce
p

t 
(A

lt
er

n
a
ti

v
e
 2

C
) 

  

T
H

IS
 D

R
A

W
IN

G
 H

A
S
 B

E
E

N
 R

E
D

U
C

E
D

 -
 D

O
 N

O
T

 S
C

A
L

E
 

T
H

IS
 D

R
A

W
IN

G
 H

A
S
 B

E
E

N
 R

E
D

U
C

E
D

 -
 D

O
 N

O
T

 S
C

A
L

E
 













 
 

ATTACHMENT 21 









 
 

ATTACHMENT 22 





 
 

ATTACHMENT 23 















 
 

COMMITTEE AGENDAS 













 
 

 Academic Affairs 





 
 

 ATTACHMENT A 







 
 

 Financial Affairs 



 

Page 1 of 1 

 

AGENDA 

Meeting of the  

FINANCIAL AFFAIRS COMMITTEE 

January 25, 2012 at 9:30 a.m. 

University of Connecticut 

Rome Commons Ballroom 

Storrs, Connecticut 

 

 

      ATTACHMENT LOCATION 

          COMMITTEE      FULL BOARD 

EXECUTIVE SESSION: 

 

1) Executive Session anticipated 

 

ACTION ITEMS: 

 

2) Approval of the Minutes of the Financial Affairs A 

Committee Meetings of November 2, 2011 and 

November 10, 2011, as circulated 

 

3) Contracts and Agreements for Approval    1 

 

Project Budgets for Approval: 

 Project Phase Budget Tab 

4)  UConn Health Center (UCHC) Ambulatory Care 

Center (ACC) 

Planning $203,000,000 13 

5)  Beach Hall Renovations – Façade and Roof Repair Design $2,000,000 14 

6)  Psychology Building Renovation/Addition Design $22,500,000 15 

7)  Young Building Renovation/Addition Design $15,000,000 16 

8)  McMahon Dining Hall Renovations Revised Final $9,900,000 17 

 

PRESENTATION ITEMS: 

 

9) Financial Reporting System  IT Update 

 

10) UCONN 2000 Program  

 

INFORMATION ITEMS: 

 

11) Contracts and Agreements for Information B 

 

12) Construction Project Status Report                                     (Under Separate Cover) 

 

13) UCONN 2000 Book 33 

 http://www.uc2000.uconn.edu/reports/report33/report33.pdf 

 

 

http://www.uc2000.uconn.edu/reports/report33/report33.pdf
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MINUTES 

 MEETING OF THE FINANCIAL AFFAIRS COMMITTEE 

November 10, 2011 

 

 

TRUSTEES PRESENT: Archambault, Buckman, Carbray, Gandara, Jacobs, Kruger, Lobo 

(via telephone), McHugh, Reviczky, Ritter, Shepperd and Treibick 

(via telephone) 

 

STAFF PRESENT: Austin, Biancamano, Bull, Callahan, Feldman, Fox, Gray, Herbst, 

Kirk, Kleinman, Martel, McDowell, Munroe, Nicholls, Orr, Reis, 

Roe, Roy, Rubin, Saddlemire, Singha, Smith, Sullivan, Teal, 

Urban, Walker, Wetstone, Woods and Wrynn 

 

SENATE PRESENT: Bansal, Korbel, Moiseff, and Stwalley 

 

 

  

Trustee Francis Archambault informed the Trustees that Trustee Drotch was unable to 

participate in the meeting.  Dr. Archambault then convened the meeting of the Financial Affairs 

Committee on November 10, 2011 at 10:30 a.m. in the Lewis B. Rome Commons Ballroom on 

the University of Connecticut campus in Storrs, Connecticut.  He directed the committee to a 

revised agenda which was revised for changes to the Contracts and Agreements document.  On a 

motion by Trustee Shepperd and seconded by Trustee Kruger the revised agenda was accepted 

by the Committee.    

 

On a motion by Trustee Shepperd and seconded by Trustee Kruger the committee voted 

unanimously to go into Executive Session at 10:01 a.m. to discuss financial information given in 

confidence, and preliminary drafts and notes that the University has determined that the public 

interest in withholding such documents clearly outweighs the public interest in disclosure.   Mr. 

Archambault requested that only Trustees and specific staff members attend Executive Session. 

 

 Trustees present for Executive Session were:  Trustees Archambault, Buckman, Carbray, 

Gandara, Jacobs, Kruger, Lobo (via telephone), McHugh, Reviczky, Ritter, Shepperd and 

Treibick (via telephone).  

 

University staff present for Executive Session were:  President Herbst, Rachel Rubin, 

Richard Orr, Richard Gray, Barry Feldman, Peter Nicholls, Ralph Urban, Michael Sullivan, 

Debbie Carone, Nancy Bull, Donna Munroe, John Saddlemire and Suman Singha. 
 

  Executive Session ended at 10:50 a.m.  

  

 Trustee Archambault reconvened the meeting of the Financial Affairs Committee at 

10:52 a.m.  On a motion by Trustee Kruger and seconded by Trustee Shepperd the minutes of the 

Financial Affairs Committee meeting of September 28, 2011 were approved, as circulated. 
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 On a motion by Trustee Shepperd and seconded by Chairman McHugh the Revised 

Contracts and Agreements document was added to the agenda.  Barry Feldman, Vice President 

and Chief Operating Officer, provided details on the three revised contracts listed on the 

document.   On a motion by Trustee Shepperd and seconded by Trustee Kruger the Revised 

Contracts and Agreements were recommended by the Committee to the full Board for approval. 

  

 Dr. Archambault introduced the project budgets for approval and on a motion by Trustee 

Shepperd and seconded by Chairman McHugh revised agenda Item #s 4-6 were recommended to 

the full Board for approval.  The approved Project Budgets included: Law School Renovations/ 

Improvements – Starr, Chase, Hosmer and Knight Halls Building Envelope Repair (Design: 

$2,517,000); Biobehavioral Complex Replacement (Renovation) (Final: $3,000,000); and 

McMahon Dining Hall Renovations (Final: $8,608,000).  

 

 On a motion by Trustee Kruger and seconded by Trustee Shepperd the Strategic Design 

Initiative Report, submitted to the University by McKinsey and Company, was added to the 

Committee agenda.  Dr. Feldman stated that the review process of the University, for the report 

was a large undertaking that began last February.  The process included a review of how the 

University provides nonacademic services to the University as well as a review of how to 

generate additional revenues. The process was open, transparent and collaborative.  There were 

twenty individuals from various sectors of the University included on the Steering Committee.  

Some of the recommendations in the report have already been initiated by the University.  Dr. 

Nicholls stated that the nonacademic areas that are under his purview were also initiating the 

report recommendations, particularly in the area of IT.   

 

 Chairman McHugh added that he was pleased with the results of the report and thanked 

the administration and Trustees involved in the project, for all of the time and energy devoted to 

its success.  (Richard Treibick joined the meeting via telephone at this time.)  Substantial savings 

are anticipated as a result of the report recommendations.  Current economic problems facing the 

university will be offset by implementation of many of the recommendations within the report.   

 

 On a motion by Trustee Kruger and seconded by Trustee Shepperd the Strategic Design 

Initiative Report, submitted to the University by McKinsey and Company, was recommended by 

the Committee to the full Board of Trustees for approval. 

 

Trustee Archambault directed the committee to the remaining information items listed on 

the agenda.  On a motion by Trustee Kruger and seconded by Trustee Shepperd the meeting was 

adjourned at 11:02 a.m. 

    

 

     Respectfully submitted, 

Debbie L. Carone 

     Debbie L. Carone 

     Secretary to the Committee 
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CONTRACTS AGREEMENTS

FOR INFORMATION

JANUARY 25, 2012

New Contracts with a value of $500,000 - $999,999 or services previously approved on a Project Budget

No. Contractor

New Approval 

Amount Term Fund Source Program Director

1 Connecticut Boiler Repair and 

Manufacturing Company, Inc.

$622,900 05/30/11-09/30/11 UCONN 2000 Matthew Larson, 

Director of 

Procurement 

Services

2 O & G Industries, Inc. $16,774,000 06/09/11-12/08/12 UCONN 2000 Matthew Larson, 

Director of 

Procurement 

Services

3 Sarazin General Contractors, 

Inc.

$971,785 10/10/11-04/09/12 Multiple Sources Matthew Larson, 

Director of 

Procurement 

Services

No. Contractor

New Approval 

Amount Term Fund Source Program Director

1 Fuss & O'Neill, Inc. $850,000 11/01/11-10/31/14 Multiple Sources Matthew Larson, 

Director of 

Procurement 

Services

2 GZA GeoEnvironmental, Inc. $850,000 11/01/11-10/31/14 Multiple Sources Matthew Larson, 

Director of 

Procurement 

Services

3 Milone & MacBroom, Inc. $850,000 11/01/11-10/31/14 Multiple Sources Matthew Larson, 

Director of 

Procurement 

Services

No. Contractor

New Approval 

Amount Term Fund Source Program Director

1 Camp Dresser & McKee, Inc. $850,000 11/01/11-10/31/14 Multiple Sources Matthew Larson, 

Director of 

Procurement 

Services

2 Fuss & O'Neill, Inc. $850,000 11/01/11-10/31/14 Multiple Sources Matthew Larson, 

Director of 

Procurement 

Services

PROCUREMENT CONTRACTS - NEW

ON-CALL CONSULTANT SERVICES - GENERAL ENVIRONMENTAL SERVICES

CONSTRUCTION CONTRACTS

Purpose

Professional Services On-Call Contract for General Environmental Services for use by the 

University as added outsourced support on a project by project basis.  Program will be utilized 

for ongoing general environmental services and engagements in the program shall be 

project/program assignment specific.  

Contractor to provide interior and exterior renovations to the Community Professional building 

(known as Building 19) on the Avery Point campus to accommodate the program requirements 

of the Technology Incubation Program (TIP).  (Revised Final Project Budget approved by 

the BOT on 08/03/11 - $1,358,165 - Project No. 201543)

Contractor to provide replacement of existing boilers, domestic water heater, pumps and 

associated piping, demolition of existing mechanical equipment, including boilers at Trecker 

Library, West Hartford campus.  (Revised Final Project Budget approved by the BOT on 

04/13/11 - $850,000 - Project No. 901538)

ON-CALL CONSULTANT SERVICES - CONNECTICUT ENVIRONMENTAL POLICY ACT (CEPA) AND NATIONAL ENVIRONMENTAL POLICY ACT (NEPA) IMPACT EVALUATIONS  

Purpose

Contractor to provide distribution piping and the construction of the Reclaimed Water Facility at 

48 LeDoyt Road, Storrs campus.  (Revised Final Project Budget approved by the BOT on 

01/26/11 - $28,951,000 - Project No. 901229)

Purpose

Professional Services On-Call Contract for Connecticut Environmental Policy Act (CEPA) and 

National Environmental Policy Act (NEPA) Impact Evaluations for use by the University as 

added outsourced support on a project by project basis.  Program will be utilized for ongoing 

environmental impact evaluations and engagements in the program shall be project/program 

assignment specific.  

Professional Services On-Call Contract for Connecticut Environmental Policy Act (CEPA) and 

National Environmental Policy Act (NEPA) Impact Evaluations for use by the University as 

added outsourced support on a project by project basis.  Program will be utilized for ongoing 

environmental impact evaluations and engagements in the program shall be project/program 

assignment specific.  

Professional Services On-Call Contract for General Environmental Services for use by the 

University as added outsourced support on a project by project basis.  Program will be utilized 

for ongoing general environmental services and engagements in the program shall be 

project/program assignment specific.  

Professional Services On-Call Contract for Connecticut Environmental Policy Act (CEPA) and 

National Environmental Policy Act (NEPA) Impact Evaluations for use by the University as 

added outsourced support on a project by project basis.  Program will be utilized for ongoing 

environmental impact evaluations and engagements in the program shall be project/program 

assignment specific.  
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CONTRACTS AGREEMENTS

FOR INFORMATION

JANUARY 25, 2012

New Contracts with a value of $500,000 - $999,999 or services previously approved on a Project Budget

No. Contractor

New Approval 

Amount Term Fund Source Program Director

3 GZA GeoEnvironmental, Inc. $850,000 11/01/11-10/31/14 Multiple Sources Matthew Larson, 

Director of 

Procurement 

Services

4 Milone & MacBroom, Inc. $850,000 11/01/11-10/31/14 Multiple Sources Matthew Larson, 

Director of 

Procurement 

Services

5 Woodard & Curran, Inc. $850,000 11/01/11-10/31/14 Multiple Sources Matthew Larson, 

Director of 

Procurement 

Services

No. Contractor

New Approval 

Amount Term Fund Source Program Director

1 BL Companies Connecticut, 

Inc.

$850,000 11/01/11-10/31/14 Multiple Sources Matthew Larson, 

Director of 

Procurement 

Services

2 James P. Purcell Associates, 

Inc.

$850,000 11/01/11-10/31/14 Multiple Sources Matthew Larson, 

Director of 

Procurement 

Services

3 Vanesse Hangen Brustlin, Inc. $850,000 11/01/11-10/31/14 Multiple Sources Matthew Larson, 

Director of 

Procurement 

Services

No. Contractor

New Approval 

Amount Term Fund Source Program Director

1 ATL Engineering, P.C. $850,000 11/01/11-10/31/14 Multiple Sources Matthew Larson, 

Director of 

Procurement 

Services

2 GEI Consultants, Inc. $850,000 11/01/11-10/31/14 Multiple Sources Matthew Larson, 

Director of 

Procurement 

Services

3 GZA GeoEnvironmental, Inc. $850,000 11/01/11-10/31/14 Multiple Sources Matthew Larson, 

Director of 

Procurement 

Services

Professional Services On-Call Contract for Geotechnical engineering Services for use by the 

University as added outsourced support on a project by project basis.  Program will be utilized 

for ongoing geotechnical engineering services and engagements in the program shall be 

project/program assignment specific.  

Purpose

Purpose

PROCUREMENT CONTRACTS - NEW (Continued)

Professional Services On-Call Contract for General Environmental Services for use by the 

University as added outsourced support on a project by project basis.  Program will be utilized 

for ongoing general environmental services and engagements in the program shall be 

project/program assignment specific.  

ON-CALL CONSULTANT SERVICES - SURVEYING

Professional Services On-Call Contract for Surveying Services for use by the University as 

added outsourced support on a project by project basis.  Program will be utilized for ongoing 

surveying services and engagements in the program shall be project/program assignment 

specific.  

Professional Services On-Call Contract for Surveying Services for use by the University as 

added outsourced support on a project by project basis.  Program will be utilized for ongoing 

surveying services and engagements in the program shall be project/program assignment 

specific.  

ON-CALL CONSULTANT SERVICES - GEOTECHNICAL ENGINEERING SERVICES

Professional Services On-Call Contract for Surveying Services for use by the University as 

added outsourced support on a project by project basis.  Program will be utilized for ongoing 

surveying services and engagements in the program shall be project/program assignment 

specific.  

Professional Services On-Call Contract for General Environmental Services for use by the 

University as added outsourced support on a project by project basis.  Program will be utilized 

for ongoing general environmental services and engagements in the program shall be 

project/program assignment specific.  

Professional Services On-Call Contract for General Environmental Services for use by the 

University as added outsourced support on a project by project basis.  Program will be utilized 

for ongoing general environmental services and engagements in the program shall be 

project/program assignment specific.  

Purpose

Professional Services On-Call Contract for Geotechnical engineering Services for use by the 

University as added outsourced support on a project by project basis.  Program will be utilized 

for ongoing geotechnical engineering services and engagements in the program shall be 

project/program assignment specific.  

ON-CALL CONSULTANT SERVICES - GENERAL ENVIRONMENTAL SERVICES (Continued)

Professional Services On-Call Contract for Geotechnical engineering Services for use by the 

University as added outsourced support on a project by project basis.  Program will be utilized 

for ongoing geotechnical engineering services and engagements in the program shall be 

project/program assignment specific.  
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CONTRACTS AGREEMENTS

FOR INFORMATION

JANUARY 25, 2012

New Contracts with a value of $500,000 - $999,999 or services previously approved on a Project Budget

No. Contractor

New Approval 

Amount Term Fund Source Program Director

4 Haley & Aldrich, Inc. $850,000 11/01/11-10/31/14 Multiple Sources Matthew Larson, 

Director of 

Procurement 

Services

5 Terracon Consultants, Inc. $850,000 11/01/11-10/31/14 Multiple Sources Matthew Larson, 

Director of 

Procurement 

Services

No. Contractor

New Approval 

Amount Term Fund Source Program Director

1 BVH Integrated Services, Inc. $850,000 10/10/11-10/09/14 Multiple Sources Matthew Larson, 

Director of 

Procurement 

Services

2 Thielsch Engineering, Inc. $850,000 10/10/11-10/09/14 Multiple Sources Matthew Larson, 

Director of 

Procurement 

Services

3 TRC Engineers LLC $850,000 10/10/11-10/09/14 Multiple Sources Matthew Larson, 

Director of 

Procurement 

Services

4 van Zelm Heywood & 

Shadford, Inc.

$850,000 10/10/11-10/09/14 Multiple Sources Matthew Larson, 

Director of 

Procurement 

Services

No. Contractor

Approval 

Amount Term Fund Source Program Director

1 Jacobs Project Management 

Co.

$13,731,600 12/19/11-12/18/17 Multiple Sources Matthew Larson, 

Director of 

Procurement 

Services

No. Contractor

New Approval 

Amount Term Fund Source Program Director

1 Alpha-O Peptides $1,777,362 09/30/11-09/29/16 Research Fund Michael Crouch, 

Ed.D, Executive 

Director Office of 

Sponsored 

Programs

Professional Services On-Call Contract for Power Plant Engineering Design Services for use by 

the University as added outsourced support on a project by project basis.  Program will be 

utilized for ongoing power plant engineering design services and engagements in the program 

shall be project/program assignment specific.  

Consultant to provide Program/Project Management Oversight (PMO) services for use by 

UCHC to support its Capital Construction programs on its Farmington, CT campus, including, 

but not limited to, (1) Bioscience Connecticut Initiative; (2) UCONN 2000; and (3) other UCHC 

projects, as designated. [Approved by the BOT BGE Committee by Special Meeting on 

12/14/11]

ON-CALL CONSULTANT SERVICES - POWER PLANT ENGINEERING DESIGN SERVICES

Professional Services On-Call Contract for Power Plant Engineering Design Services for use by 

the University as added outsourced support on a project by project basis.  Program will be 

utilized for ongoing power plant engineering design services and engagements in the program 

shall be project/program assignment specific.  

Professional Services On-Call Contract for Power Plant Engineering Design Services for use by 

the University as added outsourced support on a project by project basis.  Program will be 

utilized for ongoing power plant engineering design services and engagements in the program 

shall be project/program assignment specific.  

Professional Services On-Call Contract for Geotechnical engineering Services for use by the 

University as added outsourced support on a project by project basis.  Program will be utilized 

for ongoing geotechnical engineering services and engagements in the program shall be 

project/program assignment specific.  

PROCUREMENT CONTRACTS - NEW (Continued)

PROJECT MANAGEMENT OVERSIGHT SERVICES

Purpose

Purpose

RESEARCH CONTRACT

Professional Services On-Call Contract for Power Plant Engineering Design Services for use by 

the University as added outsourced support on a project by project basis.  Program will be 

utilized for ongoing power plant engineering design services and engagements in the program 

shall be project/program assignment specific.  

Purpose

Collaborate with Dr. Burkhard from the Insitute of Material Sciences on Project for the creation 

and assesment of a peptide nanoparticle nicotine vaccine.

Purpose

ON-CALL CONSULTANT SERVICES - GEOTECHNICAL ENGINEERING SERVICES (Continued)

Professional Services On-Call Contract for Geotechnical engineering Services for use by the 

University as added outsourced support on a project by project basis.  Program will be utilized 

for ongoing geotechnical engineering services and engagements in the program shall be 

project/program assignment specific.  
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CONTRACTS AGREEMENTS

FOR INFORMATION

JANUARY 25, 2012

New Contracts with a value of $500,000 - $999,999 or services previously approved on a Project Budget

No. Contractor

New Approval 

Amount Term Fund Source Program Director

1 Hazen and Sawyer, P.C. $1,406,778 07/31/10-03/15/14 Multiple Sources Matthew Larson, 

Director of 

Procurement 

Services

2 Hazen and Sawyer, P.C. $600,000 07/31/10-03/15/14 Multiple Sources Matthew Larson, 

Director of 

Procurement 

Services

No. Contractor

New Approval 

Amount Term Fund Source Program Director

Total 

Expenditures 

to Date

Expenditures 

FY10

Expenditures 

FY09

1 Burt Hill Kosar Rittelmann 

Associates of Connecticut, Inc.

$74,000        

[Total Contract 

Amount 

$6,155,080]

12/10/08-10/31/14 UCONN 2000 Matthew Larson, 

Director of 

Procurement 

Services

$2,363,896 $1,219,014 $309,360

2 Burt Hill, Inc. f/k/a Burt Hill 

Kosar Rittelmann Associates 

of Connecticut, Inc.

$103,273      

[Total Contract 

Amount 

$6,258,353]

12/10/08-10/31/14 UCONN 2000 Matthew Larson, 

Director of 

Procurement 

Services

$2,363,896 $1,219,014 $309,360

3 Hazen and Sawyer, P.C. $15,956       

[Total Contract 

Amount 

$1,422,734]

07/31/10-03/15/14 Multiple Sources Matthew Larson, 

Director of 

Procurement 

Services

$459,515 $0 $0

Purpose

First amendment to include added scope of 

work for site survey, design, construction 

documents, construction administration and 

close-out services for the Water Demand and 

Re-Use Project at the Storrs campus.  

(Revised Final Project Budget approved 

by the BOT on 01/26/11 - $28,951,000 - 

Project No. 901229)

STANDARD FIXED-FEE ARCHITECT'S CONTRACT 

Main building renovation for space to provide 

a state of the art clinical skills simulation lab 

for teaching and training at UCHC.  Fourth 

amendment to provide a study to incorporate 

incubator labs into the program for the 

project. (Planning Project Budget 

approved by the BOT on 06/20/06 - 

$75,000 - Project No. 901134)

Main building renovation for space to provide 

a state of the art clinical skills simulation lab 

for teaching and training at UCHC. Fifth 

amendment to provide analysis of incubator 

lab air requirements, an understanding of the 

types of dry labs anticipated, and 

determination of HVAC and electrical 

requirements for the flexible administrative 

spaces for the project.  (Planning Project 

Budget approved by the BOT on 6/20/06 - 

$75,000 - Project No. 901134)

Purpose

PROCUREMENT CONTRACTS - AMENDMENTS

Architect to provide completion of Bidding/Negotiation Phase and Construction Administration 

and Close-out Phase services for the Water Demand and Re-Use Project at the Storrs 

Campus.  (Revised Final Project Budget approved by the BOT on 01/26/11 - $28,951,000 - 

Project No. 901229) 

PROCUREMENT CONTRACTS - NEW (Continued)

STANDARD FIXED-FEE ARCHITECT'S CONTRACT

Architect to provide all services in accordance and consistent with the program, design concept, 

scope and criteria set forth in the Central Utility Plant - Basis of Design Report for Reclaimed 

Water Facility Project No. 901229, Phase 2 dated October 2010 for the Central Utility Plant 

located at Storrs campus.  (Revised Final Project Budget approved by the BOT on 01/26/11 

- $28,951,000 - Project No. 901229) 
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CONTRACTS AGREEMENTS

FOR INFORMATION

JANUARY 25, 2012

New Contracts with a value of $500,000 - $999,999 or services previously approved on a Project Budget

No. Contractor

New Approval 

Amount Term Fund Source Program Director

Total 

Expenditures 

to Date

Expenditures 

FY10

Expenditures 

FY09

4 Leers Weinzapfel Associates 

Architects Inc.

$447,706      

[Total Contract 

Amount 

$9,181,935]

02/28/08-12/31/14 UCONN 2000 Matthew Larson, 

Director of 

Procurement 

Services

$8,712,669 $3,469,914 $2,886,232

5 Prellwitz Chilinski Associates, 

Inc.

$74,249       

[Total Contract 

Amount 

$776,558]

12/01/10-11/30/12 Multiple Sources Matthew Larson, 

Director of 

Procurement 

Services

$532,568 $0 $0

6 Sasaki Associates, Inc. $563,100      

[Total Contract 

Amount 

$911,650]

07/15/10-2/15/13 UCONN 2000 Matthew Larson, 

Director of 

Procurement 

Services

$348,550 $0 $0

7 Steffian Bradley Architects, 

Inc. and HKS, Inc.

$57,775       

[Total Contract 

Amount 

$19,759,250]

09/09/10-10/21/16 Multiple Sources Matthew Larson, 

Director of 

Procurement 

Services

$5,709,036 $0 $0

8 Steffian Bradley Architects, 

Inc. and HKS, Inc.

$2,735,645   

[Total Contract 

Amount 

$22,494,895]

09/0910-10/21/16 Multiple Sources Matthew Larson, 

Director of 

Procurement 

Services

$5,709,036 $0 $0

9 Tai Soo Kim Partners, LLC $73,400       

[Total Contract 

Amount 

$1,117,020]

10/20/08-08/19/13 UCONN 2000 Matthew Larson, 

Director of 

Procurement 

Services

$944,462 $289,089 $9,136 Fourth amendment to provide additional 

design services in support of increased 

funding for the Storrs Hall Addition on the 

Storrs campus. (Revised Final Project 

Budget approved by BOT on 04/13/11 - 

$14,825,000 - Project No. 901265)

Third amendment to provide presentation 

services to illustrate new construction and 

renovation; and provide a preliminary 

financial analysis for campus wide 

parking/supply demand at UCHC. (Planning 

Project Budget approved by BOT on 

06/10/10 - $332,000,000 - Project No. 

901590)

Fourth amendment to provide programing of 

additional scope, additional design and 

construction administration services; and 

Medical Education Program Strategic 

Planning Services at UCHC. (Planning 

Project Budget approved by BOT on 

06/10/10 - $332,000,000 - Project No. 

901590)

Second Amendment to address tree 

remediation issues and additional design 

services to correct existing deficiencies in the 

kitchen plumbing at McMahon Hall at the 

Storrs campus. (Design Project Budget 

approved by the BOT on 08/03/11 - 

$8,143,704 - Project No. 201357)

Third amendment to provide added scope of 

work for LEED related services; revisions to 

Academic Way; construction administration 

services; preparation of bid documents for the 

West Building; drawings and specifications 

for the East Building for the Arjona Monteith - 

New Classroom Building project at Storrs 

campus. (Final Project Budget approved 

by BOT on 09/22/09 - $95,000,000 - Project 

No. 901126)

First Amendment to include added scope of 

work for Construction Document, Bid and 

Negotiation and Construction Administration 

Phases for a Student Center at the Avery 

Point campus. (Revised Planning Project 

Budget approved by BOT on 06/23/09 - 

$6,800,000 - Project No. 901278)

PROCUREMENT CONTRACTS - AMENDMENTS (Continued)

STANDARD FIXED-FEE ARCHITECT'S CONTRACT (Continued)

Purpose
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CONSTRUCTION PROJECTS STATUS REPORT
BOARD OF TRUSTEES MEETING - JANUARY 25, 2012

Project Name by Construction Phase Project #

Budget 

Phase Budgeted Funding Source(s)

BOT Budget Approval 

Date(s)

Estimated 

Completion 

Date

Estimated 

Construction 

% Complete

Planning Budget Phase  

Babbidge IT & Phone Functional Areas - 901580 $700,000 $79,785 P UCONN 2000 Phase III - DM 01/26/11 01/31/13 0%

Heating and  Air Conditioning and Electrical 
Repairs
Bishop Renovation - Mechanical System 901645 $2,000,000 $24,115 P UCONN 2000 Phase III 02/22/11 10/01/12 0%

Improvements and Façade Modifications
Fine Arts Building Envelope Repair 901604 $600,000 $45,730 P UCONN 2000 Phase III - DM 01/26/11 2012 0%

Fine Arts Phase II - Renovation and 901667 $21,600,000 $370 P UCONN 2000 Phase III 08/03/11 2016 0%

Improvements
Historic House Renovations 901432 $1,400,000 $261,010 P UCONN 2000 Phase III - DM 09/23/08 On Hold 0%

901668
Intramural, Recreational & Intercollegiate 901332 $3,300,000 $239,143 P UCONN 2000 Phase III ($3.0M)                  06/24/08 On Hold 0%
Facilities - Recreation Center University Operating Funds ($300K)
Manchester Hall Renovation - Building 901644 $2,000,000 $18,990 P UCONN 2000 Phase III 02/22/11 2013 0%

Envelope Repair
Mansfield Training School 901281 $1,000,000 $13,931 P UCONN 2000 Phase III 09/25/07 2013 0%
Improvements (Phase II) - Longley 
Renovations
Pedestrian Safety Improvements - 901627 $1,240,350 $0 P UCONN 2000 Phase III - DM 08/03/11 2013 0%

CUE/Gentry Corridor
Pedestrian Safety Improvements - Phase I 901629 $1,890,000 $159,768 P UCONN 2000 Phase III - DM 02/22/11 2012 0%

Practice Basketball Facility - Design 201434 $3,000,000 $1,622,756 P Gifts 09/21/10 2014 0%
Departmental Funds

Public Safety Complex Improvements 201574 $3,000,000 $0 P Plant Funds 08/03/11 2014 0%

Support Facility (Architectural and 901390 $500,000 $0 P UCONN 2000 Phase III 09/23/08 2017 0%
Engineering Services)

Technology Quadrant Phase III 901661, $172,500,000 $198,666 P State General Obligation Bonds 06/23/11 2015 0%

901662

Revised Planning Budget Phase

Atwater Façade and Window Replacement 901397 $1,900,000 $34,413 P-$650K UCONN 2000 Phase III - DM 09/23/08 2013 0%
RP-$1.9M 09/21/10

Avery Point Campus Undergraduate & 901278 $6,800,000 $967,290 P-$9.3M UCONN 2000 Phase III 06/24/08 2013 0%
Library Bldg - Phase I RP-$6.8M 06/23/09
Backfeed Loop - North Eagleville to 901416 $300,000 $269,891 P-$700K UCONN 2000 Phase III - DM 09/23/08 2014 0%
Parking Garage to Storrs Road RP-$300K 04/20/10
Budds Building Window Replacement 901377 $1,315,000 $23,812 P-$650K UCONN 2000 Phase III - DM 06/24/08 2013 0%

RP-$1.315M 09/21/10
Engineering Building - Planning & Design 901376 $60,500,000 $429,460 P-$1.0M UCONN 2000 Phase III 06/24/08 2014 0%

RP-$2.0M 02/18/10
RP-$2.0M 09/21/10

RP-$60.5M 08/03/11
Gant Building Renovations - Phase I 901374 $2,310,000 $299,176 P-$440K UCONN 2000 Phase III 11/23/09 2016 0%

RP-$1.31M 02/18/10
RP-$2.31M 02/22/11

Expenditures & 

Encumbrances    

(As of 01/06/12)

Current BOT 

Approved Budget
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Budget 

Phase Budgeted Funding Source(s)

BOT Budget Approval 

Date(s)

Estimated 

Completion 

Date

Estimated 
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% Complete
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Encumbrances    

(As of 01/06/12)

Current BOT 

Approved Budget
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Revised Planning Budget Phase (Continued)

Old Central Warehouse 901266 $2,126,000 $125,745 P-$18.0M        UCONN 2000 Phase III 08/01/07                       2013 0%

RP-$10.0M 06/24/08

RP-$2.126M 08/03/11

Torrey Renovation Completion & 900705 $125,000,000 $866,077 P-$44.3M                         UCONN 2000 Phase III 08/01/07                           2016 0%

Biology Expansion  RP-$125.0M 06/24/08

Design Budget Phase

Beach Hall Renovations - Façade and Roof 901646 $2,000,000 $113,790 P UCONN 2000 Phase III 02/22/11 2012 0%

Repair D 01/25/12 Pending

Law School Renovatons/Improvements - 901188 $2,517,000 $195,315 P UCONN 2000 Phase III 02/22/11 2012 0%
Starr, Chase and Knight Halls Building D 11/10/11
Envelope Repair

Mirror Lake Dredging and Related 901392 $3,400,000 $217,529 P-$3.5M UCONN 2000 Phase III - DM ($210K)                  02/18/10 2012 0%
Improvements D-$3.4M University Operating Funds ($3.19M) 04/20/10
Psychology Building Renovation / 901388 $22,500,000 $1,611,968 P-$20.0M UCONN 2000 Phase III 09/23/08 2014 0%
Addition RP-$22.5M 01/26/11

D-$22.5M 01/25/12 Pending
Shippee Dining Hall Renovations 201545 $3,000,000 $328,435 P Departmental Funds 03/23/10 2012 0%

D 01/26/11
Young Building Renovation/Addition 901373 $15,000,000 $1,551,645 P-$10.0M UCONN 2000 Phase III 06/24/08 2013 0%

RP-$15.0M 11/09/10
D-$15.0M 01/25/12 Pending

Revised Design Budget Phase
Mansfield Training School 901213 $3,250,000 $370,247 P-$3.0M                                        UCONN 2000 Phase III 09/24/06                             2012 0%
Improvements (Phase II) - Merritt RP-$2.5M  09/25/07
Building D-$3.3M 06/24/08

RD-$3.3M 06/10/10
North Hillside Road Completion 900965 $14,300,000 $1,678,328 D-$11.5M             UCONN 2000 Phase III ($8.2M)                                  08/02/05 2014 0%

RD-$11.5M  Federal Funds ($6.1M) 11/15/05
RD-$14.3M 06/24/08

Final Budget Phase

Arjona and Monteith 901126 $95,000,000 $85,265,575 (A) P-$86.1M                        UCONN 2000 Phase III 09/26/06              2011-West 100%

(New Classroom Buildings)  R-$95.0M 06/24/08 2012-East 58%
D-$95.0M 08/04/09
F-$95.0M 09/22/09

Biobehavioral Complex Replacement 901380 $3,000,000 $120,281 P-$2.0 M UCONN 2000 Phase III 06/24/08 2012 0%

(Renovation) RP-$2.0M 01/26/11
RP-$3.0M 08/03/11

F-$3.0M 11/10/11
Castleman Building Drainage Repair 901289 $550,000 $454,789 P UCONN 2000 Phase III - DM 09/25/07 2012 75%

F 09/28/11
Fine Arts Phase II - Photo Lab Ventilation 901544 $700,000 $539,886 P UCONN 2000 Phase III 08/04/09 2012 99%
Improvements D 09/22/09

F 11/05/09
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Final Budget Phase (Continued)

Meter Installation - Multiple Locations 901326 $600,000 $503,084 P UCONN 2000 Phase III - DM 09/25/07 2012 96%
(Phase II) D 12/07/07

F 01/22/08
Meter Installation - Multiple Locations 901371 $600,000 $228,590 P UCONN 2000 Phase III - DM 06/24/08                          2012 25%
(Phase III) D 09/23/08

F 06/23/09
Replacement of Chemical House 901320 $3,500,000 $2,912,589 P UCONN 2000 Phase III - DM 09/25/07                 2012 99%
(Well Water Treatment Facility) D 01/12/09

F 11/05/09
Residential Life Facilities - Window 201555 $3,800,000 $163,698 P-$4.2M Departmental Funds 09/21/10 2012 0%
Replacement - Grange Hall, Hicks Hall, F-$3.8M 01/26/11
Shippee Hall and Dining Facility and
Northwood Complex
Small Capital Projects Fund 901693 $1,500,000 $650,316 F-$1.5M UCONN 2000 Phase III - DM 09/28/11 2012 75%
Tie In Drum Heater on Boilers at CUP 901319 $104,500 $78,059 P-$600K UCONN 2000 Phase III - DM 09/25/07                2012 0%
(Central Utility Plant) D-$600K 02/27/08

F-$104.5K 08/03/11

Torrey 1st Floor East Renovations 901572 $3,500,000 $2,860,381 P UCONN 2000 Phase III - DM ($150.0K) 08/10/10 2012 99%

D Research Funds ($1.175M) 09/21/10
F Departmental Funds ($2.175M) 11/09/10

UCONN 2000 Code Remediation Towers 201472 $620,000 $565,011 F University Operating Funds 04/20/10 2012 99%
Dormitories
West Hartford Campus Renovations/ 901539 $525,000 $26,019 F UCONN 2000 Phase III 06/10/10 2013 0%
Improvements - Replace Trecker Library
Air Handling Unit

Revised Final Budget Phase

Community Professional Building 201543 $1,358,165 $1,093,434 P-$1.0M Research Funds - $300K 01/26/11 2012 25%
Renovation - Avery Point F-$1.0M Grant Funds - $700K 04/13/11

RF-$1.35M UCONN 2000 Phase III/Grant/Research 08/03/11

Floriculture Greenhouse 901367 $6,070,000 $5,705,737 P-$3.0M UCONN 2000 Phase III 06/24/08 2012 60%
RP-$5.0M 09/22/09
D-$5.0M 09/21/10
F-$5.0M 02/22/11

RF-$6.07M 04/13/11
Gant IMS Fire Alarm Replacement 201502 $1,372,000 $1,217,325 F-$1.122M University Plant Funds 06/23/09 2012 98%

RF-$1.372M UCONN 2000 Phase III - DM/Univ. Plant 02/22/11
Koons Hall Renovation/Addition - 901379 $1,200,000 $979,586 P-$1.0M UCONN 2000 Phase III 06/24/08 2012 60%
Windows, Façade & Mechanical D-$1.0M 08/10/10
System Analysis F-$1.0M 09/21/10

RF-$1.2M 06/23/11
McMahon Dining Hall Renovations 201357 $9,900,000 $1,062,171 P-$7.81M Departmental Funds 08/10/10 2012 0%

RP-$7.81M UCONN 2000 Phase III 06/23/11
D-$8.1M 08/03/11

F-8.6M 11/10/11
RF-$9.9M 01/25/12 Pending

Northwest Quad Code Remediation 201413 $887,500 $479,308 F-$706.6K University Operating Funds 08/21/08 2012 75%
RF-$887.5K 08/10/10
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Revised Final Budget Phase (Continued)

Storrs Hall Addition 901265 $14,825,000 $13,022,429 P-$7M UCONN 2000 Phase III 08/01/07 2012 50%
RP-$14M 06/23/09

D-$13.4M 09/21/10
F-$13.4M 02/22/11

RF-$14.825M 04/13/11
Water Reclamation Facility 901229 $28,951,000 $22,053,581 P-$1.4M UCONN 2000 Phase III - DM 06/24/08 2012 29%
(formerly Gray Water Facility) RP-$28.6M Plant Funds 08/04/09

D-$28.9M 02/18/10
F-$28.9M 04/20/10

RF-$28.9M 01/26/11
West Hartford Campus Renovations/ 901286 $949,700 $774,872 P -$550K UCONN 2000 Phase III 09/25/07 2012 10%
Improvements - Electrical Switchgear RP-$800K 06/23/09
Replacement F-$800K 01/26/11

RF-$950K 09/28/11

Recently Completed Projects (1)

Benton State Art Museum Addition - 901545 $2,150,000 $1,635,255 P-$1.7M UCONN 2000 Phase III 08/04/09 2011 100%

Mechanical System Improvements F-$1.7M 04/20/10

RF-$2.150M 09/21/10

Bishop Renovation - Phase I 901387 $6,000,000 $0 P UCONN 2000 Phase III 09/23/08 2012 Cancelled

Cancelled 04/13/11

Code Remediation and Renovation - 901352 $998,650 $851,822 P-$999.7M UCONN 2000 Phase III - DM ($9K) 03/23/10 2011 100%

Ratcliffe Hicks Arena F-$998.6K Departmental Funds ($988.7K) 06/10/10

Depot Storehouse - Roof Replacement 201514 $637,000 $558,522 D Departmental Funds 03/23/10 2011 100%

F 06/10/10

Filter Press, Installation 901368 $850,000 $764,967 P-$500K                                              UCONN 2000 Phase III - DM 06/24/08                                                    2011 100%

D-$850K      04/21/09

F-$850K 06/23/09

Fine Arts Phase II - Core Building 901567 $1,200,000 $534 P UCONN 2000 Phase III 02/18/10 2013 Cancelled

Cancelled 08/03/11

Hall Dorm Ground Floor Restoration 901560 $770,000 $70,492 P UCONN 2000 Phase III - DM 01/26/11 2012 Cancelled

Jorgensen Renovation - Auditorium Seating 901553 $2,162,000 $2,161,118 P-$2.1M UCONN 2000 Phase III - DM ($100K)                  02/18/10 2011 100%

Replacement F-$2.1M University Operating Funds ($2M) 03/23/10

RF-$2.162M Gifts ($62K) 11/09/10

Jorgensen Renovation - Phase I 901274 $1,375,000 $1,207,249 P-$1.6M                                         UCONN 2000 Phase III 09/25/07 2011 100%

D-$2.2M 06/24/08

F-$1.375M 04/21/09

Law School Renovatons/Improvements - 901589 $575,000 $390,815 P UCONN 2000 Phase III 06/10/10 2011 100%

Knight Hall, Rm 215 - Classroom Renovation D 08/03/11

F 09/28/11

New 16" Water Main - Towers to 901422 $2,300,000 $1,882,199 P-$1.06M UCONN 2000 Phase III - DM 09/23/08 2011 100%
Glenbrook and North Eagleville D-$1.06M 08/04/09
and Ph I Relocation of SP3 Circuit F-$2.30M 04/20/10
OSFM Legacy Code Remediation 901259 $9,000,000 $8,899,102 P-$680K                                  UCONN 2000 Phase III - DM 09/23/08                                   2011 100%

D-$1.190M University Plant Funds 04/21/09
F-$8.550M University Plant Funds 06/23/09

RF-$9.0M University Plant Funds 04/20/10
RF-$9.0M UCONN 2000 Phase III - DM 01/26/11
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Recently Completed Projects (Continued) (1)

Replacement of Two Water Towers 901311 $2,500,000 $2,116,979 P-$2.0M                       UCONN 2000 Phase III - DM 09/25/07                                      2011 100%
D-$2.5M 11/18/08

 F-$2.5M 04/21/09
Residential Life Facilities - Connecticut 201554 $6,250,000 $4,373,696 P-$5.2M Departmental Funds 09/21/10 2011 100%
Commons Complex Renovations F-$5.0M 01/26/11

RF-$6.25M UCONN 2000 Phase III/Dept Funds 08/03/11
Residential Life Facilities - Hale and 201511 $2,140,000 $1,239,947 P-$1.6M Departmental Funds 11/05/09 2011 100%
Ellsworth Elevator Replacement D-$2.14M 02/18/10

F-$2.14M 04/20/10
Residential Life Facilities - McMahon 201512 $2,202,000 $1,221,349 P Departmental Funds 03/23/10 2011 100%
Elevator Replacement D 09/21/10

F 11/09/10
Roads, Sidewalks and Miscellaneous Repairs 901618 $850,000 $375,680 F UCONN 2000 Phase III - DM 01/26/11 2011 100%
- Phase III 901658

901659
901660

Route 195 Sewer Line Replacement - Area 1 201558 $550,000 $317,266 P University Operating Funds 11/09/10 2011 100%
D 01/26/11
F 04/13/11

Security Upgrades Hilltop Apartments 201505 $967,000 $623,767 P-$800K Departmental Funds 06/23/09 2011 100%
D-$967K 03/23/10
F-$967K 06/10/10

Stamford Campus Garage Repair and 901583 $1,962,434 $1,419,892 F-$1.96M UCONN 2000 Phase III - DM 04/20/10 2011 100%
Maintenance Program
Steam and Condensate Distribution 901317 $4,014,537 $3,947,187 RP-$5.525M UCONN 2000 Phase III - DM 02/10/09                 2011 100%

System Improvements - Phase I D 901372 D-$5.525M 04/21/09

901421 F-$5.525M 03/23/10
RF-$3.755M 04/20/10
RF-$4.014M 09/21/10

Storrs Hall Addition - Windows and 901575 $740,000 $632,031 P-$93,324 UCONN 2000 Phase III 03/20/10 2011 Roof-100%
Exterior Repairs RP-$600K 09/21/10 Windows-100%

D-$600K 11/09/10
F-$740K 01/26/11

Student Union Quadrangle Site Work 901440 $1,150,000 $1,070,429 P-$1.0M UCONN 2000 Phase III - DM 09/23/08 2011 100%
 and Landscape - Phase II D-$1.0M 06/10/10

F-$1.0M                                      09/21/10
RF-$1.150 M 11/09/10

University of Connecticut Fire Marshal 201542 $1,387,000 $900,347 F Departmental Funds-Residential Life 04/20/10 2011 100%
(UCFM) Code Remediation Charter Oak Apts
University of Connecticut Fire Marshal 901476 $537,000 $392,833 F UCONN 2000 Phase III - DM 04/20/10 2011 100%
(UCFM) Code Remediation Charter Oak Apts Departmental Funds-Residential Life
University of Connecticut Fire Marshal 901552 $2,200,000 $701,836 F UCONN 2000 Phase III - DM 04/20/10 2011 100%
(UCFM) Code Remediation Gampel Pavilion
Fire Alarm Replacement
West Hartford Campus Renovations/ 901285 $1,400,000 $1,289,776 P-$1.5M                                          UCONN 2000 Phase III 06/24/08 2011 100%
Improvements - Phase I F-$1.5M       11/18/08

RF-$1.5M     04/21/09
RF-$1.4M     06/10/10

West Hartford Campus Renovations/ 901569 $1,469,000 $1,461,394 P-$1.3M UCONN 2000 Phase III 02/18/10 2011 100%
Improvements - Chemistry Lab D-$1.4M 06/10/10

F-$1.4M 08/10/10
RF-$1.469M 09/21/10
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Recently Completed Projects (Continued) (1)

West Hartford Campus Renovations/ 901538 $850,000 $690,163 F-$525K UCONN 2000 Phase III 06/10/10 2011 100%
Improvements - Replace Boilers, 1800 RF-$850K 04/13/11
 Asylum Avenue
West Hartford Campus Renovations/ 901568 $839,000 $742,876 P-$825K UCONN 2000 Phase III 02/18/10 2011 100%
Improvement - Student Lounge and RP-$750K 06/10/10
Office Relocation F-$750K 01/26/11

RF-$839K 02/22/11
Wood Hall Façade Repairs 901601 $1,000,000 $819,637 P-$1.7M UCONN 2000 Phase III - DM 09/21/10 2012 100%

D-$1.7M 01/26/11
F-$1.0M 06/23/11

Planning Budget Phase

Ambulatory Care Center (ACC) 11-042 $203,000,000 $0 P UCHC SECURED PRIVATE FUNDING TBD 2013 0%

P 01/25/12 Pending

CLAC Renovation 901133 $14,000,000 $1,249,247 P

P

UCONN 2000 Phase III (05/17/06)*

06/20/06

TBD 0%

CT Simulator, High Dose Radiation (HDR) 10-059 $2,250,000 $49,000 P UCHC Capital Budget (06/13/11)* TBD 0%
Renovations P 06/23/11
Dental School Renovation; Grasso Phase III - 10-053 $485,000 $110 P UCHC Capital Budget (06/13/11)* TBD 0%
24/7 Student Lab P 06/23/11
Fire Alarm System Upgrades 10-068 $706,000 $624,923 P UCONN 2000 Phase III - DM (06/13/11)* TBD 0%

P 06/23/11
Main Building Exterior Façade Joint Sealant 

Replacement

08-603.01 $3,300,000 $109,267 P                        

P

UCONN 2000 Phase III - DM (06/09/08)*                                      

06/24/08

TBD 0%

Main Building RenovationC 901134; 

901221

$75,000,000 $6,499,362 P                        

P

UCONN 2000 Phase III (05/17/06)*                             

06/20/06

TBD 0%

New Construction & Renovation 901590 $332,000,000 $19,225,165 P UCONN 2000 Phase III (06/07/10)* TBD 0%
P 06/10/10

Support Building Addition/Renovation 901327 $7,800,000 $85,979 P                                                            

P

UCONN 2000 Phase III (07/16/07)*                          

08/01/07

On Hold 0%

Design Budget Phase
Cage Processing Facility Renovations 10-050 $9,340,000 $2,140,786 P NIH Grant Funds (04/12/10)* 06/2013 0%

P UCHC Capital Budget 04/20/10  

D (06/13/11)*

D 06/23/11

Final Budget Phase

Administrative Services Building (ASB) 10-054 $3,900,000 $1,590,440 P UCHC Capital Budget (04/12/10)* 05/2012 50%

Renovations P 04/20/10

F (06/07/10)*

F 06/10/10

Dowling South Chiller Replacement 09-019 $690,000 $32,928 F                      

F

UCHC Capital Budget (01/07/10)*                       

02/10/10

On Hold 0%
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Final Budget Phase (Continued)

Main Building Cooling System, Chiller #1, #2 09-603.02 $4,945,000 $4,398,128 P-$1.350M UCONN 2000 Phase III - DM (06/08/09)* 04/2012 30%

& #3 Replacement P-$1.350M 06/23/09

RP-$5.330M (02/14/11)* 

RP-$5.330M 01/26/11

D-$5.330M (06/13/11)*

D-$5.330M 06/23/11

F-$4.945M (09/12/11)*

F-$4.945M 9/28/11

Munson Road Renovation and Expanded 

Parking

05006770 $4,350,000 $4,239,390 P-$3.2M                                

P-$3.2M                             

D-$4.4M                          

D-$4.4M                    

F-$4.4M                 

F-$4.4M

UCHC Capital Budget (05/17/06)*                      

06/20/06                          

(07/16/07)*                              

08/01/07            

(09/17/07)*                   

09/25/07

2012 99%

Recently Completed Projects 
(1)

Academic Building (Bldg A) Roof Replacement 07-601.10 $1,050,000 $680,744 P -$1.15M                       

P -$1.15M                                   

D-$1.050M                                 

D-$1.050M                                

F-$725K                                 

F-$725K

UCONN 2000 Phase III - DM (06/09/08)*                                      

06/24/08                           

(06/08/09)*                                  

06/23/09                                        

(04/04/11)*                                      

04/13/11

07/30/11 100%

Catheterization Lab Equipment Replacement 08-031 $2,530,000 $2,170,674 P UCHC Capital Budget (04/12/10)* 04/2011 100%

& Renovations P Departmental Funds 04/20/10  

D (09/13/10)* 

D 09/21/10

F (11/08/10)*

F 11/09/10

Datacenter Infrastructure 09-603.01 $2,055,000 $1,836,597 P-$1.8M UCONN 2000 Phase III - DM (06/08/09)* 04/2011 100%

Improvements, Phase 1 P-$1.8M 06/23/09

D-$2.055M (01/07/10)*

D-$2.055M 02/18/10

F-$2.055M (04/12/10)*

F-$2.055M 04/20/10

Dental School CONNcept Clinic Renovation 10-070 $1,000,000 $785,383 P-$1.40M UCHC Capital Budget (04/12/10)* 07/30/11 100%

 [formerly GP3 Clinic] P-$1.40M 04/20/10  

F-$1.0M (04/03/11)*

F-$1.0M 04/13/11

Dental School Renovation (Orthodontics 901526 $2,290,000 $78,468 P UCONN 2000 Phase III - $1.8M (01/07/10)*                       Withdrawn

Renovation) P Departmental Funds- $454K 02/18/10

CM@R = Construction Manager at Risk RD = Revised Design Budget
DB = Design Build F = Final Budget
DBB = Design - Bid - Build RF = Revised Final Budget
TBD = To be determined EI = Environmental Impact
P = Planning Budget C = Complete
RP = Revised Planning Budget SC = Substantial Completion
D = Design Budget

* University of Connecticut Health Center Board of Directors Reviewed and Recommended for Board of Trustees Approval
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D The project budget incorporates three projects 1) Infirmary/CUP Steam & Condensate Replacement (Glenbrook Rd to CUP); 2) South Campus Steam and Condensate Loop; and 3) Steam Pit Replacements - combined into 

project budget: Steam and Condensate Distribution System Improvements-Phase I (BOT 02.10.09)  .  

C The Main Building Renovation Phase III total funding was decreased from $75 million to $73.91 million on August 1, 2007.  The Clinical Skills Renovation portion of this total is $1.2 million.  Therefore, this planning budget will 

be revised to $72.71 million in the future.  

A Expenditures occurred before July 1, 2005.  For all capital projects for which planning commences after July 1, 2005, and for which expenditures are projected to equal or exceed $500,000, the "three-stage" budgets 

(planning, design and final) will be presented to the Board of Trustees for approval.

(1) Completed projects assume "Completed, Commissioned and Occupied". Projects continue to be included in this report for 1 year after completion to accommodate initial financial closeout adjustments.
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Construction Status Report for 1/12/09
Total Obligations Check

Storrs/Regional CSR Per Backup Variance Notes

(Formula)

Planning Phase #REF! 4,170,734.09      #REF!

Revised Planning #REF! 9,998,776.72      #REF!

Family Studies Elevator 

Replacement - Proj Num 901227

Design #REF! 858,822.27         #REF!

Revised Design #REF! 1,342,767.24      #REF!

Final #REF! 11,048,093.75    #REF!

Revised Final #REF! 21,710,941.30    #REF!

Recently Completed #REF! 356,060,996.02  #REF!



 
PROPOSED UNIVERSITY POLICY:  UCONN 

SEXUAL ASSAULT RESPONSE POLICY 
 

(LISTED AS ITEM 11 ON THE CONSENT AGENDA.  
RESOLUTION PROVIDED TO THE BOARD UNDER 
SEPARATE COVER AT ITS MEETING OF 1/25/12.) 





















 
PROPOSED UNIVERSITY POLICY:  UCONN CHILD 

ABUSE AND NEGLECT REPORTING POLICY 
 

(RESOLUTION ADDED TO THE AGENDA UNDER 
THE CONSENT AGENDA) 
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