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MEETING OF THE BOARD OF TRUSTEES 
UNIVERSITY OF CONNECTICUT 

 
AGENDA 

 
University of Connecticut  February 28, 2012 
Rome Commons Ballroom 
South Campus Complex 
Storrs, Connecticut 

BOARD OF TRUSTEES SCHEDULE OF THE DAY 

  9:00 a.m. Academic Affairs Committee Meeting 
  9:45 a.m. Financial Affairs Committee Meeting 
11:00 a.m. Call to Order, followed by Executive Session 
12:00 p.m. Board of Trustees Meeting (Public Session) 
  1:30 p.m. Student Life Committee Meeting 

BOARD MEETING AGENDA 

Call to order at 11:00 a.m. 

EXECUTIVE SESSION 

1. Executive Session anticipated. 

2. Close Executive Session. 

OPEN SESSION 

Reconvene in Open Session at 12:00 p.m. 

1. Public Participation 

2. Chairman’s Report 

(a) Matters outstanding 

(b) Minutes of the meeting of January 25, 2012 

(c) Consent Agenda Items: 

(1) Contracts and Agreements for the Storrs-based programs 
and the Health Center      (Attachment 1) 

(2) Tenure Relocation      (Attachment 2) 

(3) Sabbatic Leave Recommendations    (Attachment 3) 

(4) Appointment of Dr. Flavio Uribe to the Dr. Charles J.  
Burstone Professorship in Orthodontics in the School  
of Dental Medicine      (Attachment 4) 

(5) Establishment of the Anthony J. Smits Professorship 
for Global Commerce in the School of Law   (Attachment 5) 

(6) Bachelor of Science in Geography in the College of Liberal 
 Arts and Sciences      (Attachment 6) 

(7) Bachelor of Science Degree in Mathematics-Physics in the 
 College of Liberal Arts and Sciences    (Attachment 7) 

 



* Related to BioScience CT 2 

(8) Modification of the Master of Arts Degree in Literatures,  
 Cultures and Languages to include Classics and Ancient  
 Mediterranean Studies as an Area of Concentration in the  
 College of Liberal Arts and Sciences    (Attachment 8) 

(9) Approval of Proposed Changes to the By-Laws of the 
University of Connecticut (Article V – Committees of the  
Board)        (Attachment 9) 

3. President’s Report 

4. Academic Affairs Committee Report 

(a) Report on Committee activities 

(b) Informational item: 

(1) Five-Year Review of Academic Centers and Institutes  (Attachment 10) 

5. Financial Affairs Committee Report 

(a) Report on Committee activities 

(b) Items requiring Board discussion and approval: 

(1) Project Budget (Planning) for Arjona and Monteith –  
 Monteith Hall Renovations     (Attachment 11) 

(2) Project Budget (Planning) for Ecology and Evolutionary 
Biology (EEB) Greenhouse Renovations    (Attachment 12) 

(3) Project Budget (Planning) for Memorial Stadium  
Demolition       (Attachment 13) 

(4) Project Budget (Planning) for Rodent Barrier Facility  (Attachment 14) 

(5) Project Budget (Planning) for the UConn Health Center 
 Demolition – Lower Research Campus*    (Attachment 15) 

(6) Project Budget (Planning) for the UConn Health Center 
 Detention Basin Dredging*     (Attachment 16) 

(7) Project Budget (Revised Planning) for the UConn Health 
 Center Main Building Renovation, L Building Phase I*  (Attachment 17) 

(8) Project Budget (Revised Planning) for the UConn Health 
 Center New Construction and Renovations*   (Attachment 18) 

(9) Project Budget (Design) for the Avery Point Campus 
 Undergraduate and Library Building Phase I (Student Center) (Attachment 19) 

(10) Project Budget (Final) for Beach Hall Renovations –  
 Façade and Roof Repair      (Attachment 20) 

(11) Project Budget (Final) for Pedestrian Safety Improvements –  
Hillside Road       (Attachment 21) 

(12) Project Budget (Final) for Law School Renovations/ 
 Improvements – Starr, Chase, Hosmer, and Knight 
 Halls Building Envelope Repair     (Attachment 22) 



* Related to BioScience CT 3 

(13) Project Budget (Revised Final) for the UConn Health 
 Center Administrative Services Building (ASB) 

Renovations*       (Attachment 23) 

(c) Informational items: 

(1) Financial Statements for Storrs and the Health Center: 

Storrs:  
http://accountingoffice.uconn.edu/accounting/PDF/2011FS.pdf 

Health Center: 
http://controller.uchc.edu/reports/docs/year_end_report_2011.pdf 

6. Health Center Report 

(a) Report on Health Center activities 

7. Joint Audit and Compliance Committee Report 

(a) Report on Committee activities 

8. Buildings, Grounds and Environment Committee Report 

(a) Report on Committee activities 

9. Construction Management Oversight Committee Report 

(a) Report on Committee activities 

10. Student Life Committee Report 

(a) Report on Committee activities 

11. Institutional Advancement Committee Report 

(a) Report on Committee activities 

(b) Item requiring Board discussion and approval: 

(1) Facility Naming Recommendation: 

(a) College of Liberal Arts and Sciences 

 (1) Elizabeth M. Macfarlane Classroom  (Attachment 24) 

(c) Development Progress Executive Summary    (Attachment 25) 

12. Other 

13. Adjournment 

PLEASE NOTE:  If you are an individual with a disability and require accommodations, please call the 
Board of Trustees Office at 486-2333 prior to the meeting. 

http://controller.uchc.edu/reports/docs/year_end_report_2011.pdf




CONTRACTS AGREEMENTS

FOR APPROVAL

FEBRUARY 28, 2012

* R E V I S E D *

No. Contractor

Approval 

Amount Term Fund Source Program Director

1 Adden Furniture, Inc. $1,235,960 03/01/12 Auxiliary Services Steven Kremer, 

Assistant Vice 

President for 

Student Affairs

No. Contractor

Approval 

Amount Term Fund Source Program Director

1 EBSCO Industries Inc. $2,265,725 07/01/11-06/30/12 Multiple Sources Brinley Franklin,  

Vice Provost,    

Library 

2 Elsevier BV $2,100,000 07/01/11-06/30/12 Multiple Sources Brinley Franklin,  

Vice Provost,    

Library 

Approval 

Amount Term Fund Source Program Director

Up to 

$1,500,000 per 

Contract

03/01/12-02/28/15 Multiple Sources Matthew Larson, 

Director of 

Procurement 

Services

No. Contractor

Total Contract 

Value Term Fund Source Program Director

Contract Value to 

Date

Contract Value 

FY11

Contract Value 

FY10

1 HB Communications $2,300,000 

[Total Contract 

Amount 

$14,911,577]

03/15/07-12/31/15 Multiple Sources Matt Larson, Director 

of Procurement 

Services

$12,611,577 $3,182,807 $2,496,904

No. Contractor

Total Contract 

Value Term Fund Source Program Director

Contract Value to 

Date

Contract Value 

FY11

Contract Value 

FY10

1 Performance Food Group $750,000      

[Total Contract 

Amount 

$1,500,000]

03/01/11-02/28/13 Auxiliary Services Steven Kremer, 

Assistant Vice 

President for 

Student Affairs

$750,000 $750,000 N/A

Provide Science Direct Journal Package access to over 1,200 Elsevier science journals including prestigious 

societies and STM publishers. Procured under statutory authority 10A-151A.     

DORMITORY FURNITURE 

PROCUREMENT - AMENDMENTS 

FOOD SERVICE

A/V SERVICES, SUPPLIES AND EQUIPMENT

SOFTWARE, HOSTING AND PROFESSIONAL SERVICES 

Purchase of dormitory furniture for the following locations: West, Ellsworth, Hale, Mansfield A and Mansfield 

B.  Procured under State of CT Contract# 07PSX0285.

ON-CALL CONSULTANT SERVICES - SET-ASIDE PROJECT MANAGEMENT OVERSIGHT - $1.5M AGGREGATE TO BE AWARDED AMONG CONTRACTS

Purpose

Purpose

Purpose

PROCUREMENT CONTRACTS - NEW

Purpose

Contractors

AI Engineers, Inc.                           

Integrated Design and Construction, LLC                       

J. R. Russo, LLC

Purpose

Professional Services On-Call Contract for Set-Aside Project Management Oversight (PMO) for design 

oversight, construction, and Owner's Representative Services for use by the University for added outsourced 

support on a project by project basis for project management, design oversight, construction inspection, 

and/or field observation, estimating, and scheduling.  Program will be utilized for the ongoing project 

management and administrative support. Engagements in the program shall be project/program assignment 

specific.  

Provide annual access to journal packages (including Wiley Interscience and SpringerLink) and provide 

access to research databases and media.  Procured under statutory authority 10a-151a.   Contract value 

varies yearly.  

Provide meat, poultry and cheese products for Dining 

Services (Storrs campus) for the dining halls, 

catering, etc.  University Contract# UC-11-KA091010-

8.  This is the result of a publicly advertised RFP. The 

term of the contract is for one year with four (4) one-

year extensions. Amend to increase by $750,000 

for the first extension.

Master Agreement for the purchase of all University 

A/V services, equipment and supplies. Initial term 

3/15/07-12/31/07 with eight (8) one (1) year 

extensions. Amend to increase by $2,300,000 for 

the fifth extension.

Page 1 of 3 C:\Users\Public\Documents\Excel\BOT Contracts\2012\2012 02.28.12 BOT Agreements-Approval-REVISED.xls



CONTRACTS AGREEMENTS

FOR APPROVAL

FEBRUARY 28, 2012

* R E V I S E D *

No. Contractor

Total Contract 

Value Term Fund Source Program Director

Contract Value to 

Date

Contract Value 

FY11

Contract Value 

FY10

1 Accruent, LLC $530,400  

 [Total Contract 

Amount 

$1,450,000]

07/01/10-06/30/13 Multiple Sources Nancy Bull,  Vice 

Provost, Information 

Technology

$919,600 $499,400 N/A

No. Contractor

Total Contract 

Value Term Fund Source Program Director

Contract Value to 

Date

Contract Value 

FY11

Contract Value 

FY10

1 IBI, Inc. $457,172   

 [Total Contract 

Amount 

$1,450,000]

07/01/05-06/30/13 Multiple Sources Nancy Bull,  Vice 

Provost, Information 

Technology

$992,828 $180,346 $98,482

2 Perceptive Software $1,209,538 09/01/11-09/30/15 Operating Fund-

General

Wayne Locust, Vice 

President, 

Enrollment Planning 

& Management

$48,772 N/A N/A

No. Lessee

Annual Amount 

Receivable Term Fund Source Program Director

1 Aquatic Sensor Network 

Technology, LLC
$6,380 05/01/12-04/30/13 Operating Fund-

General

Alexandria Roe, 

Director of University 

Planning

2 Aquatic Sensor Network 

Technology, LLC
$2,275 05/01/12-04/30/13 Operating Fund-

General

Alexandria Roe, 

Director of University 

Planning

3 Emme E2MS, Inc. $4,980 03/01/12-02/28/15 Operating Fund-

General

Alexandria Roe, 

Director of University 

Planning

PROPERTY LEASE AGREEMENTS

UNIVERSITY AS LESSOR

Renewal of TIP program lease. Lease of space not to exceed 290 square feet in the Marine Science 

Building on the grounds of the University of Connecticut - Avery Point Campus, Groton, CT.  Rent shall be 

at $22.00 per square foot. Lessee shall participate in the University Technology Incubator Program (TIP).  

Renewal of TIP program lease. Lease of space not to exceed 111 square feet in the Longley Building on 

the grounds of the University of Connecticut - Depot Campus, Mansfield, CT.  Rent shall be at $20.50 per 

square foot. Lessee shall participate in the University Technology Incubator Program (TIP).  

PROCUREMENT - AMENDMENTS (Continued)

Provide document imaging and workflow system for 

Undergraduate Admissions and the Office of the 

Registrar to enable the University to meet record 

retention requirements and provide secure back-up of 

documents. This system interfaces with PeopleSoft 

and is already in use in Financial Aid, the Bursar's 

Office and the Controller's Office.  Amend to extend 

the term thru 09/30/15.

SOFTWARE, HOSTING AND PROFESSIONAL SERVICES 

FAMIS software licenses, maintenance, hosting and 

professional services utilized by Storrs, Regional and 

Health Center campuses for facilities operations and 

space planning purposes.  Originally sourced through 

a competitive bid process, recent upgrades and 

interfaces required for Banner and Kuali finance 

systems. Amend to increase by $530,400 for FY12 

and FY13.

Purpose

WebFocus software and professional services for 

multiple University departments for data storage, 

reporting, extraction and analysis from production 

applications.  Originally purchased through State of 

Connecticut Master Agreement A-82-019. Amend to 

increase by $457,172 for FY12 and FY13.

New TIP program lease. Lease of space not to exceed 249 square feet in the Marine Science Building on 

the grounds of the University of Connecticut - Avery Point Campus, Groton, CT.  Rent shall be at $20.00 per 

square foott in the first year, with increases of $2.00 per square feet annually after the first year.  Lessee 

shall participate in the University Technology Incubator Program (TIP).  

Purpose

Purpose

SOFTWARE, HOSTING AND PROFESSIONAL SERVICES (Continued)

Page 2 of 3 C:\Users\Public\Documents\Excel\BOT Contracts\2012\2012 02.28.12 BOT Agreements-Approval-REVISED.xls



CONTRACTS AGREEMENTS

FOR APPROVAL

FEBRUARY 28, 2012

* R E V I S E D *

No. Lessee

Annual Amount 

Receivable Term Fund Source Program Director

4 Nalas Engineering Services, Inc. $34,160 03/01/12-12/31/12 Operating Fund-

General

Alexandria Roe, 

Director of University 

Planning

5 Synbody $32,934 03/01/12-02/28/15 Operating Fund-

General

Rita Zangari, 

Director Technology 

Incubation

No. Lessor

Annual Amount 

Payable Term Fund Source Program Director

1 Metro Realty Group, LTD $875 04/01/12-07/31/16 Operating Fund-

General

Bruce Liang, MD  

Director Pat and Jim 

Calhoun Cardiology 

Center

2 GMW Medical Services, LLC $11,400 04/01/12-03/31/13 Operating Fund-

General

Jay Lieberman, MD 

Director New 

England 

Musculoskeletal 

Institute 

Lease renewal for 500 square feet of Orthopedic space at 1131 West Street, Southington, CT at $23.00 per 

square foot. Multiple Orthopedic surgeons and support staff will occupy the space for up to ten sessions per 

week.

Amendment to current lease for property located at 11 South Road, Farmington, CT. The current lease was 

entered on behalf of the John Dempsey Hospital for the Cardiology Program; additional space for Cardiology 

will not be available on the Farmington campus for an estimated 5 years, new space was approved by the 

UCHC Senior Team and the Space Committee prior to going out to bid.  This amendment will add basement 

space to be used at the location for information technology equipment. The space will be utilized through the 

term of the five year lease and consists of 100 square feet at $8.75 per square foot. 

New University Technology Incubator Program (TIP) lease.  Lease of space not to exceed 499 square feet in 

the 400 Farmington Avenue, Genome Building at the University of Connecticut Health Center in Farmington, 

CT. Rent shall be at $20.00 per square foot in the first year, with increases of $2.00 per square foot annually 

for each of the next two years. Lessee shall participate in the University Technology Incubator Program 

(TIP).  

UNIVERSITY AS LESSEE

Purpose

New lease with existing TIP program tenant to add additional square footage. Lease of space not to exceed 

2,440 square feet in the Coast Guard Research & Development Building on the grounds of the University 

of Connecticut - Avery Point Campus, Groton, CT. Rent shall be at $14.00 per square foot for the term. 

Lessee must furnish a departure plan to TIP no later than September 15, 2012. If Lessee fails to provide TIP 

with said departure plan, Lessor shall have the right to impose a penalty upon Lessee for the remainder of 

the term (Oct.-Dec., 2012). Lessee shall participate in the University Technology Incubator Program (TIP).  

PROPERTY LEASE AGREEMENTS (CONTINUED)

UNIVERSITY AS LESSOR (Continued)

Purpose

Page 3 of 3 C:\Users\Public\Documents\Excel\BOT Contracts\2012\2012 02.28.12 BOT Agreements-Approval-REVISED.xls



































































































E. A standing committee shall be established with jurisdiction over the University of 
Connecticut Health Center, the Schools of Medicine and Dental Medicine and the 
John Dempsey Hospital, and its core administrative units.   

 
[Remainder of Section E. omitted for brevity] 

 
F. Membership of Committees other than the Board of Directors of the University of 

Connecticut Health Center 
 
 1. The Board of Trustees may appoint individuals who are not Trustees to be 

voting or non-voting members of its committees provided that a majority of the 
voting membership of all committees shall be comprised of Board of Trustees 
members.  The Board may specify a term for any such appointment. 
 

 2. As to any Board action which is permitted to be taken by a committee of the 
Board on behalf of the Board, the presence of a quorum for such matter and the 
vote on any such matter will be determined on the basis of only the Trustee 
members of the committee.   

 













ARJONA AND MONTEITH –  
MONTEITH HALL RENOVATIONS 

Project Budget (PLANNING) 
2/28/2012 

  

 

 











ECOLOGY AND EVOLUTIONARY BIOLOGY (EEB) 
GREENHOUSE RENOVATIONS 

 Project Budget (PLANNING)  
2/28/2012 

  

 

 

 









MEMORIAL STADIUM DEMOLITION 
Project Budget (PLANNING) 

2/28/2012 

  

 

 

 











RODENT BARRIER FACILITY 
 Project Budget (PLANNING)  

2/28/2012 

  

 

 

 

 











UCONN HEALTH CENTER (UCHC) 
DEMOLITION – LOWER RESEARCH CAMPUS 

Project Budget (PLANNING) 
2/28/2012 

 

 

 

 

 

Parcel 2 Parcel 1 











UCONN HEALTH CENTER (UCHC) 
DETENTION BASIN DREDGING 

Project Budget (PLANNING) 
2/28/2012 

 

 

 

UCHC Farmington Campus 
 

 

 

Detention Basin 











UCONN HEALTH CENTER (UCHC) 
MAIN BUILDING RENOVATION, L BUILDING PHASE 1 

Project Budget (REVISED PLANNING) 
2/28/2012 

 

 

 

 

 

 

IMAGE OF PROPOSED RENOVATED LAB SPACE 
 

 

 

 

 











UCONN HEALTH CENTER (UCHC) 
NEW CONSTRUCTION AND RENOVATIONS 

Project Budget (REVISED PLANNING) 
2/28/2012 

 

NEW HOSPTIAL TOWER: EAST ELEVATION, NEW MAIN ENTRANCE 
 

 
 

 

NEW HOSPTIAL TOWER: WEST ELEVATION,  
NEW EMERGENCY DEPT AND OR AREA  

 









AVERY POINT CAMPUS UNDERGRADUATE & LIBRARY 
BUILDING PHASE I (STUDENT CENTER) 

Project Budget (DESIGN) 
2/28/2012 

  

 

 

 

Exterior Design 
Rendering 

Interior Renovation of 
Existing Auditorium 

Interior Plan 

Connection to Academic 
Building Stairway and  
Auditorium 

Entrance 

Dining  
& Events 









BEACH HALL RENOVATIONS – FAÇADE AND ROOF REPAIR 
 Project Budget (FINAL)  

2/28/2012 

  

 

 

 

 









PEDESTRIAN SAFETY IMPROVEMENTS – HILLSIDE ROAD  
Project Budget (FINAL) 

2/28/2012 

  

 

 

 









LAW SCHOOL RENOVATIONS/IMPROVEMENTS –  
STARR, CHASE, HOSMER AND KNIGHT HALLS,  

ENVELOPE REPAIR 
 Project Budget (FINAL)  

2/28/2012 

  

LAW SCHOOL CAMPUS

STARR HALL
CHASE HALL
KNIGHT HALL

 

TYPICAL PROBLEMS

 









UCONN HEALTH CENTER (UCHC) 
ADMINISTRATIVE SERVICES BUILDING (ASB) RENOVATIONS 

Project Budget (REVISED FINAL)  
2/28/2012 
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AERIAL VIEW OF THE ADMINISTRATIVE SERVICES BUILDING 

ASB 
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AGENDA 
Meeting of the  

FINANCIAL AFFAIRS COMMITTEE 
February 28, 2012 at 9:45 a.m. 

University of Connecticut 
Rome Commons Ballroom 

Storrs, Connecticut 
 

      ATTACHMENT LOCATION 
          COMMITTEE      FULL BOARD 

 
ACTION ITEMS: 
 
1) Approval of the Minutes of the Financial Affairs A 

Committee Meeting January 25, 2012 as circulated 
 

2) Contracts and Agreements for Approval    1 
 
PROJECT BUDGETS FOR APPROVAL: 

  Phase Budget Tab 
3)  Arjona and Monteith – Monteith Hall Renovations Planning $22,500,000 11 
4)  Ecology and Evolutionary Biology (EEB) 

Greenhouse Renovations 
Planning $1,000,000 12 

5)  Memorial Stadium Demolition Planning $800,000 13 
6)  Rodent Barrier Facility Planning $2,400,000 14 
7)  UCHC Demolition – Lower Research Campus* Planning $850,000 15 
8)  UCHC Detention Basin Dredging* Planning $990,000 16 
9)  UCHC Main Building Renovation, L Building 

Phase 1* 
Revised Planning $76,127,000 17 

10)  UCHC New Construction and Renovations* Revised Planning $364,386,000 18 
11)  Avery Point Campus Undergraduate & Library 

Building Phase I (Student Center) 
Design $6,800,000 19 

12)  Beach Hall Renovations – Façade and Roof Repair Final $2,000,000 20 
13)  Pedestrian Safety Improvements – Hillside Road Final $2,000,000 21 
14)  Law School Renovations/Improvements – Starr, 

Chase, Hosmer and Knight Halls Building 
Envelope Repair 

Final $3,000,000 22 

15)  UCHC Administrative Services Building (ASB) 
Renovations* 

Revised Final $3,265,000 23 

* Related to BioScience CT 
 
PRESENTATION ITEMS: 
 
16) UCONN 2000 Program  
 
17) University IT:  McKinsey & Beyond 
 
INFORMATION ITEMS: 



Page 2 of 2 
 

 
18) Contracts and Agreements for Information B 
 
19) University-Wide FY11 Closeout and FY12 Six Month Update C 
 
20) Construction Project Status Report                                     (Under Separate Cover) 

 
21) Master Schedule for UCONN 2000 Phases I, II & III     (Under Separate Cover) 

 
22) Financial Statement(s) Storrs and Health Center 

 
Storrs:  
http://accountingoffice.uconn.edu/accounting/PDF/2011FS.pdf 
 
UCHC: 
http://controller.uchc.edu/reports/docs/year_end_report_2011.pdf 

 
EXECUTIVE SESSION: 
 
23) Executive Session anticipated 











CONTRACTS AGREEMENTS

FOR INFORMATION

FEBRUARY 28, 2012

New Contracts with a value of $500,000 - $999,999 or services previously approved on a Project Budget

No. Contractor

New Approval 

Amount Term Fund Source Program Director

1 Carlin Construction Company, 

LLC

$1,753,800 01/27/12-05/27/12 UCONN 2000 Matthew Larson, 

Director of 

Procurement 

Services

2 KBE Building Corporation $7,172,358 01/26/12-08/01/12 Multiple Sources Matthew Larson, 

Director of 

Procurement 

Services

No. Contractor

New Approval 

Amount Term Fund Source Program Director

1 Yale University Library/NERL $900,967 07/01/11-06/31/12 Multiple Sources Brinley Franklin,  

Vice Provost,   

Library

No. Contractor

New Approval 

Amount Term Fund Source Program Director

1 Smith Seckman Reid, Inc. 

operating through its Division 

known as SSRCx 

$720,754 01/16/12-12/31/18 UCONN 2000 Matthew Larson, 

Director of 

Procurement 

Services

No. Contractor

New Approval 

Amount Term Fund Source Program Director

Total 

Expenditures 

to Date

Expenditures 

FY11

Expenditures 

FY10

1 Van Scoyoc Associates $180,000     

[Total Contract 

Amount 

$937,876]

01/01/10-12/31/12 Tuition Fund Gail Garber, Director 

University Relations

$757,876 $185,000 $185,000

2 Public Consulting Group Inc. $283,000      

[Total Contract 

Amount 

$538,000]

05/10/09-06/30/12 Auxiliary Services Michael Kurland, 

Director of Health 

Services

$255,000 $255,000 N/A Provide a comprehensive, fully supported, 

turnkey system to bill third parties for clinical 

services provided by Student Health 

Services. Amend contract to exercise the 

second of four possible extensions.

Provide consulting services to assist the 

University in increasing its current level of 

federal funding and grant opportunities for 

research, academic and institutional activities. 

Amend contract to exercise the fifth and 

final one-year extension.

Purpose

Provide access to core journal packages to include nature academic journals and Oxford 

University Press journals; also included are databases, such as Web of Knowledge databases 

and ebooks.  Procured under Statutory Authority 10A-151A.     

PROCUREMENT - AMENDMENTS

Purpose

Commissioning agent will perform enhanced commissioning services, as defined by LEED NC 

2009 for the UCHC New Construction and Renovation Projcet located at 263 Farmington 

Avenue, Farmington, CT. (Planning Project Budget approved by BOT on 06/10/10 - 

$332,000,000 / Project No. 901590)   

CONSULTING SERVICES

PROCUREMENT CONTRACTS - NEW

Contractor to provide renovations and repairs to both the original Bio-Behavioral Building and 

annex addition located at the Storrs Campus, including roof, windows, interior renovations and 

mechanical systems. (Final Project Budget approved by the BOT on 11/10/11 - $3,000,000 / 

Project No. 901380)

Purpose

Contractor to provide removal of the storefront and new addition for the McMahon Hall Building 

on Hillside Road, Storrs, CT. (Revised Final Project Budget approved by the BOT on 

01/25/12 - $9,900,000  / Project No. 201357)

LIBRARY REFERENCE

CONSTRUCTION SERVICES

PROFESSIONAL SERVICES, COMMISSIONING AGENT SERVICES

Purpose

Page 1 of 2



CONTRACTS AGREEMENTS

FOR INFORMATION

FEBRUARY 28, 2012

New Contracts with a value of $500,000 - $999,999 or services previously approved on a Project Budget

No. Contractor

New Approval 

Amount Term Fund Source Program Director

Total 

Expenditures 

to Date

Expenditures 

FY11

Expenditures 

FY10

1 Consumer Product Distributors 

Inc. dba J. Polep Distribution 

Services

     Total Contract 

Amount 

$700,000 

[Amend for time 

extension only-

no add'l $]

03/01/08-02/28/13 Auxiliary Services Steven Kremer, 

Assistant Vice 

President for Student 

Affairs

$547,000 $146,000 $144,000

Purpose

Supply Dining Services with convenience 

retail packaged food and supply items for the 

convenience stores on campus. University 

Contract# UC-KJ061507-8. This is the result 

of a publicly advertised RFP. The term of the 

contract is for one year with four (4) one-year 

extensions. Amend to exercise the fourth 

and final extension.

FOOD SERVICES 

PROCUREMENT - AMENDMENTS (Continued)

Page 2 of 2































































MOA Between UConn and UCPEA 
Re: Temporary and End-Date Employees 

 
(Resolution was added to the  

Consent Agenda) 
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AGENDA 

Meeting of the  

FINANCIAL AFFAIRS COMMITTEE 

February 28, 2012 at 9:45 a.m. 

University of Connecticut 

Rome Commons Ballroom 

Storrs, Connecticut 

 

      ATTACHMENT LOCATION 

          COMMITTEE      FULL BOARD 

 

ACTION ITEMS: 

 

1) Approval of the Minutes of the Financial Affairs A 

Committee Meeting January 25, 2012 as circulated 

 

2) Contracts and Agreements for Approval – Revised    1 

 

PROJECT BUDGETS FOR APPROVAL: 

  Phase Budget Tab 

3)  Arjona and Monteith – Monteith Hall Renovations Planning $22,500,000 11 

4)  Ecology and Evolutionary Biology (EEB) 

Greenhouse Renovations 

Planning $1,000,000 12 

5)  Memorial Stadium Demolition Planning $800,000 13 

6)  Rodent Barrier Facility Planning $2,400,000 14 

7)  UCHC Demolition – Lower Research Campus* Planning $850,000 15 

8)  UCHC Detention Basin Dredging* Planning $990,000 16 

9)  UCHC Main Building Renovation, L Building 

Phase 1* 

Revised Planning $76,127,000 17 

10)  UCHC New Construction and Renovations* Revised Planning $364,386,000 18 

11)  Avery Point Campus Undergraduate & Library 

Building Phase I (Student Center) 

Design $6,800,000 19 

12)  Beach Hall Renovations – Façade and Roof Repair Final $2,000,000 20 

13)  Pedestrian Safety Improvements – Hillside Road Final $2,000,000 21 

14)  Law School Renovations/Improvements – Starr, 

Chase, Hosmer and Knight Halls Building 

Envelope Repair 

Final $3,000,000 22 

15)  UCHC Administrative Services Building (ASB) 

Renovations* 

Revised Final $3,265,000 23 

16)  West Hartford Campus Renovations/Improvements 

– Electrical Switchgear Replacement 

2
nd

 Revised Final $1,024,700  

* Related to BioScience CT 
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PRESENTATION ITEMS: 

 

17) UCONN 2000 Program  

 

18) University IT:  McKinsey & Beyond 

 

INFORMATION ITEMS: 

 

19) Contracts and Agreements for Information B 

 

20) University-Wide FY11 Closeout and FY12 Six Month Update C 

 

21) Construction Project Status Report                                     (Under Separate Cover) 

 

22) Master Schedule for UCONN 2000 Phases I, II & III     (Under Separate Cover) 

 

23) Financial Statement(s) Storrs and Health Center 

 

Storrs:  

http://accountingoffice.uconn.edu/accounting/PDF/2011FS.pdf 

 

UCHC: 

http://controller.uchc.edu/reports/docs/year_end_report_2011.pdf 

 

EXECUTIVE SESSION: 

 

24) Executive Session anticipated 



 
PROJECT BUDGET (2nd REVISED FINAL)  

FOR WEST HARDFORD CAMPUS 
RENOVATIONS/IMPROVEMENTS – ELECTRICAL 

SWITCHGEAR REPLACEMENT 
 

(RESOLUTION ADDED TO THE AGENDA UNDER 
THE FINANCIAL AFFAIRS REPORT) 











 
ENVIRONMENTAL IMPACT EVALUATION (EIE) 

NEW CONSTUCTION AND RENOVATION 
PROJECT, FARMINGTON, CT 

 
(RESOLUTION ADDED TO THE AGENDA UNDER 

THE BUILDINGS, GROUNDS AND ENVIRONMENT 
REPORT) 





















































 
CONSTRUCTION STATUS REPORT 



CONSTRUCTION PROJECTS STATUS REPORT
BOARD OF TRUSTEES MEETING - FEBRUARY 28, 2012

Project Name by Construction Phase Project #

Budget 

Phase Budgeted Funding Source(s)

BOT Budget Approval 

Date(s)

Estimated 

Completion 

Date

Estimated 

Construction 

% Complete

Planning Budget Phase  

Arjona and Monteith - Monteith Hall 901719 $22,500,000 $0 P UCONN 2000 Phase III 02/28/12 Pending 2017 0%
Renovations
Babbidge IT & Phone Functional Areas - 901580 $700,000 $80,369 P UCONN 2000 Phase III - DM 01/26/11 01/31/13 0%

Heating and  Air Conditioning and Electrical 
Repairs
Bishop Renovation - Mechanical System 901645 $2,000,000 $24,115 P UCONN 2000 Phase III 02/22/11 11/01/12 0%

Improvements and Façade Modifications
Ecology and Evolutionary Biology (EEB) 201583 $1,000,000 $0 P Departmental Funds 02/28/12 Pending 09/01/12 0%
Greenhouse Renovations
Fine Arts Building Envelope Repair 901604 $600,000 $45,730 P UCONN 2000 Phase III - DM 01/26/11 2012 0%

Fine Arts Phase II - Renovation and 901667 $21,600,000 $370 P UCONN 2000 Phase III 08/03/11 2016 0%

Improvements
Historic House Renovations 901432 $1,400,000 $261,010 P UCONN 2000 Phase III - DM 09/23/08 On Hold 0%

901668
Intramural, Recreational & Intercollegiate 901332 $3,300,000 $239,143 P UCONN 2000 Phase III ($3.0M)                  06/24/08 On Hold 0%
Facilities - Recreation Center University Operating Funds ($300K)
Manchester Hall Renovation - Building 901644 $2,000,000 $20,621 P UCONN 2000 Phase III 02/22/11 2013 0%

Envelope Repair
Mansfield Training School 901281 $1,000,000 $13,931 P UCONN 2000 Phase III 09/25/07 2013 0%
Improvements (Phase II) - Longley 
Renovations
Memorial Stadium Demolition 201586 $800,000 $0 P Gifts 02/28/12 Pending 2012 0%
Pedestrian Safety Improvements - 901627 $1,240,350 $150,000 P UCONN 2000 Phase III - DM 08/03/11 2013 0%

CUE/Gentry Corridor
Pedestrian Safety Improvements - Phase I 901629 $1,890,000 $159,768 P UCONN 2000 Phase III - DM 02/22/11 2012 0%

Practice Basketball Facility - Design 201434 $3,000,000 $1,634,206 P Gifts 09/21/10 2014 0%
Departmental Funds

Public Safety Complex Improvements 201574 $3,000,000 $0 P Plant Funds 08/03/11 2014 0%

Rodent Barrier Facility 201582 $2,400,000 $0 P Research Funds 02/28/12 Pending 09/01/12 0%
Support Facility (Architectural and 901390 $500,000 $0 P UCONN 2000 Phase III 09/23/08 2017 0%
Engineering Services)

Technology Quadrant Phase III 901661, $172,500,000 $204,466 P State General Obligation Bonds 06/23/11 2015 0%

901662

Revised Planning Budget Phase

Atwater Façade and Window Replacement 901397 $1,900,000 $34,413 P-$650K UCONN 2000 Phase III - DM 09/23/08 2013 0%
RP-$1.9M 09/21/10

Backfeed Loop - North Eagleville to 901416 $300,000 $269,891 P-$700K UCONN 2000 Phase III - DM 09/23/08 2014 0%
Parking Garage to Storrs Road RP-$300K 04/20/10
Budds Building Window Replacement 901377 $1,315,000 $23,812 P-$650K UCONN 2000 Phase III - DM 06/24/08 2013 0%

RP-$1.315M 09/21/10
Engineering Building - Planning & Design 901376 $60,500,000 $429,460 P-$1.0M UCONN 2000 Phase III 06/24/08 2014 0%

RP-$2.0M 02/18/10
RP-$2.0M 09/21/10

RP-$60.5M 08/03/11
Gant Building Renovations - Phase I 901374 $2,310,000 $299,176 P-$440K UCONN 2000 Phase III 11/23/09 2016 0%

RP-$1.31M 02/18/10
RP-$2.31M 02/22/11

Expenditures & 

Encumbrances    

(As of 02/07/12)

Current BOT 

Approved Budget
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Project Name by Construction Phase Project #

Budget 

Phase Budgeted Funding Source(s)

BOT Budget Approval 

Date(s)

Estimated 

Completion 

Date

Estimated 

Construction 

% Complete

Expenditures & 

Encumbrances    

(As of 02/07/12)

Current BOT 

Approved Budget
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Revised Planning Budget Phase (Continued)

Old Central Warehouse 901266 $2,126,000 $125,745 P-$18.0M        UCONN 2000 Phase III 08/01/07                       2013 0%

RP-$10.0M 06/24/08

RP-$2.126M 08/03/11

Torrey Renovation Completion & 900705 $125,000,000 $866,077 P-$44.3M                         UCONN 2000 Phase III 08/01/07                           2016 0%

Biology Expansion  RP-$125.0M 06/24/08

Design Budget Phase

Avery Point Campus Undergraduate & 901278 $6,800,000 $967,290 P-$9.3M UCONN 2000 Phase III 06/24/08 2013 0%

Library Bldg - Phase I RP-$6.8M 06/23/09

(Student Center) D-$6.8M 02/28/12 Pending

Mirror Lake Dredging and Related 901392 $3,400,000 $217,529 P-$3.5M UCONN 2000 Phase III - DM ($210K)                  02/18/10 2012 0%
Improvements D-$3.4M University Operating Funds ($3.19M) 04/20/10
Psychology Building Renovation / 901388 $22,500,000 $1,611,968 P-$20.0M UCONN 2000 Phase III 09/23/08 2014 0%
Addition RP-$22.5M 01/26/11

D-$22.5M 01/25/12
Shippee Dining Hall Renovations 201545 $3,000,000 $328,435 P Departmental Funds 03/23/10 2012 0%

D 01/26/11
Young Building Renovation/Addition 901373 $15,000,000 $1,565,338 P-$10.0M UCONN 2000 Phase III 06/24/08 2013 0%

RP-$15.0M 11/09/10
D-$15.0M 01/25/12

Revised Design Budget Phase
Mansfield Training School 901213 $3,250,000 $370,247 P-$3.0M                                        UCONN 2000 Phase III 09/24/06                             2012 0%
Improvements (Phase II) - Merritt RP-$2.5M  09/25/07
Building D-$3.3M 06/24/08

RD-$3.3M 06/10/10
North Hillside Road Completion 900965 $14,300,000 $1,678,328 D-$11.5M             UCONN 2000 Phase III ($8.2M)                                  08/02/05 2014 0%

RD-$11.5M  Federal Funds ($6.1M) 11/15/05
RD-$14.3M 06/24/08

Final Budget Phase

Arjona and Monteith 901126 $95,000,000 $85,509,418 (A) P-$86.1M                        UCONN 2000 Phase III 09/26/06              2011-West 100%

(New Classroom Buildings)  R-$95.0M 06/24/08 2012-East 78%
D-$95.0M 08/04/09
F-$95.0M 09/22/09

Beach Hall Renovations - Façade and Roof 901646 $2,000,000 $113,790 P UCONN 2000 Phase III 02/22/11 2012 0%

Repair D 01/25/12
F 02/28/12 Pending

Biobehavioral Complex Replacement 901380 $3,000,000 $1,888,017 P-$2.0 M UCONN 2000 Phase III 06/24/08 2012 10%

(Renovation) RP-$2.0M 01/26/11
RP-$3.0M 08/03/11

F-$3.0M 11/10/11
Castleman Building Drainage Repair 901289 $550,000 $455,261 P UCONN 2000 Phase III - DM 09/25/07 2012 95%

F 09/28/11
Fine Arts Phase II - Photo Lab Ventilation 901544 $700,000 $539,886 P UCONN 2000 Phase III 08/04/09 2012 99%
Improvements D 09/22/09

F 11/05/09
Law School Renovatons/Improvements - 901188 $3,000,000 $195,315 P-$2.517M UCONN 2000 Phase III 02/22/11 2012 0%
Starr, Chase, Hosmer and Knight Halls D-$2.517M 11/10/11
Building Envelope Repair F-$3.0M 02/28/12 Pending
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Project Name by Construction Phase Project #

Budget 

Phase Budgeted Funding Source(s)

BOT Budget Approval 

Date(s)

Estimated 

Completion 

Date

Estimated 

Construction 

% Complete

Expenditures & 
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(As of 02/07/12)

Current BOT 
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St
o

rr
s 

an
d

 R
e

gi
o

n
al

 C
am

p
u

se
s

Final Budget Phase (Continued)

Meter Installation - Multiple Locations 901326 $600,000 $503,084 P UCONN 2000 Phase III - DM 09/25/07 2012 96%
(Phase II) D 12/07/07

F 01/22/08
Meter Installation - Multiple Locations 901371 $600,000 $326,800 P UCONN 2000 Phase III - DM 06/24/08                          2012 25%
(Phase III) D 09/23/08

F 06/23/09
Pedestrian Safety Improvements - 901726 $2,000,000 $0 F UCONN 2000 Phase III - DM 02/28/12 Pending 2012 0%
Hillside Road
Replacement of Chemical House 901320 $3,500,000 $2,915,899 P UCONN 2000 Phase III - DM 09/25/07                 2012 95%
(Well Water Treatment Facility) D 01/12/09

F 11/05/09
Residential Life Facilities - Window 201555 $3,800,000 $176,048 P-$4.2M Departmental Funds 09/21/10 2012 0%
Replacement - Grange Hall, Hicks Hall, F-$3.8M 01/26/11
Shippee Hall and Dining Facility and
Northwood Complex
Small Capital Projects Fund 901693 $1,500,000 $817,544 F-$1.5M UCONN 2000 Phase III - DM 09/28/11 2012 75%
Tie In Drum Heater on Boilers at CUP 901319 $104,500 $78,059 P-$600K UCONN 2000 Phase III - DM 09/25/07                2012 0%
(Central Utility Plant) D-$600K 02/27/08

F-$104.5K 08/03/11

Torrey 1st Floor East Renovations 901572 $3,500,000 $2,860,381 P UCONN 2000 Phase III - DM ($150.0K) 08/10/10 2012 99%

D Research Funds ($1.175M) 09/21/10
F Departmental Funds ($2.175M) 11/09/10

UCONN 2000 Code Remediation Towers 201472 $620,000 $565,011 F University Operating Funds 04/20/10 2012 99%
Dormitories
West Hartford Campus Renovations/ 901539 $525,000 $26,019 F UCONN 2000 Phase III 06/10/10 2013 0%
Improvements - Replace Trecker Library
Air Handling Unit

Revised Final Budget Phase

Community Professional Building 201543 $1,358,165 $1,099,139 P-$1.0M Research Funds - $300K 01/26/11 2012 50%
Renovation - Avery Point F-$1.0M Grant Funds - $700K 04/13/11

RF-$1.35M UCONN 2000 Phase III/Grant/Research 08/03/11

Floriculture Greenhouse 901367 $6,070,000 $5,712,987 P-$3.0M UCONN 2000 Phase III 06/24/08 2012 80%
RP-$5.0M 09/22/09
D-$5.0M 09/21/10
F-$5.0M 02/22/11

RF-$6.07M 04/13/11
Gant IMS Fire Alarm Replacement 201502 $1,372,000 $1,217,325 F-$1.122M University Plant Funds 06/23/09 2012 99%

RF-$1.372M UCONN 2000 Phase III - DM/Univ. Plant 02/22/11
Koons Hall Renovation/Addition - 901379 $1,200,000 $1,045,791 P-$1.0M UCONN 2000 Phase III 06/24/08 2012 95%
Windows, Façade & Mechanical D-$1.0M 08/10/10
System Analysis F-$1.0M 09/21/10

RF-$1.2M 06/23/11
McMahon Dining Hall Renovations 201357 $9,900,000 $8,238,019 P-$7.81M Departmental Funds 08/10/10 2012 0%

RP-$7.81M UCONN 2000 Phase III 06/23/11
D-$8.1M 08/03/11

F-8.6M 11/10/11
RF-$9.9M 01/25/12

Northwest Quad Code Remediation 201413 $887,500 $479,308 F-$706.6K University Operating Funds 08/21/08 2012 75%
RF-$887.5K 08/10/10
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Revised Final Budget Phase (Continued)

Storrs Hall Addition 901265 $14,825,000 $13,022,706 P-$7M UCONN 2000 Phase III 08/01/07 2012 50%
RP-$14M 06/23/09

D-$13.4M 09/21/10
F-$13.4M 02/22/11

RF-$14.825M 04/13/11
Water Reclamation Facility 901229 $28,951,000 $22,057,684 P-$1.4M UCONN 2000 Phase III - DM 06/24/08 2012 34%
(formerly Gray Water Facility) RP-$28.6M Plant Funds 08/04/09

D-$28.9M 02/18/10
F-$28.9M 04/20/10

RF-$28.9M 01/26/11
West Hartford Campus Renovations/ 901286 $949,700 $776,132 P -$550K UCONN 2000 Phase III 09/25/07 2012 75%
Improvements - Electrical Switchgear RP-$800K 06/23/09
Replacement F-$800K 01/26/11

RF-$950K 09/28/11

Recently Completed Projects (1)

Benton State Art Museum Addition - 901545 $2,150,000 $1,645,444 P-$1.7M UCONN 2000 Phase III 08/04/09 2011 100%

Mechanical System Improvements F-$1.7M 04/20/10

RF-$2.150M 09/21/10

Bishop Renovation - Phase I 901387 $6,000,000 $0 P UCONN 2000 Phase III 09/23/08 2012 Cancelled

Cancelled 04/13/11

Code Remediation and Renovation - 901352 $998,650 $851,822 P-$999.7M UCONN 2000 Phase III - DM ($9K) 03/23/10 2011 100%

Ratcliffe Hicks Arena F-$998.6K Departmental Funds ($988.7K) 06/10/10

Depot Storehouse - Roof Replacement 201514 $637,000 $558,522 D Departmental Funds 03/23/10 2011 100%

F 06/10/10

Filter Press, Installation 901368 $850,000 $764,967 P-$500K                                              UCONN 2000 Phase III - DM 06/24/08                                                    2011 100%

D-$850K      04/21/09

F-$850K 06/23/09

Fine Arts Phase II - Core Building 901567 $1,200,000 $534 P UCONN 2000 Phase III 02/18/10 2013 Cancelled

Cancelled 08/03/11

Hall Dorm Ground Floor Restoration 901560 $770,000 $70,492 P UCONN 2000 Phase III - DM 01/26/11 2012 Cancelled

Jorgensen Renovation - Auditorium Seating 901553 $2,162,000 $2,161,118 P-$2.1M UCONN 2000 Phase III - DM ($100K)                  02/18/10 2011 100%

Replacement F-$2.1M University Operating Funds ($2M) 03/23/10

RF-$2.162M Gifts ($62K) 11/09/10

Jorgensen Renovation - Phase I 901274 $1,375,000 $1,207,249 P-$1.6M                                         UCONN 2000 Phase III 09/25/07 2011 100%

D-$2.2M 06/24/08

F-$1.375M 04/21/09

Law School Renovatons/Improvements - 901589 $575,000 $390,815 P UCONN 2000 Phase III 06/10/10 2011 100%

Knight Hall, Rm 215 - Classroom Renovation D 08/03/11

F 09/28/11

New 16" Water Main - Towers to 901422 $2,300,000 $1,882,199 P-$1.06M UCONN 2000 Phase III - DM 09/23/08 2011 100%
Glenbrook and North Eagleville D-$1.06M 08/04/09
and Ph I Relocation of SP3 Circuit F-$2.30M 04/20/10
OSFM Legacy Code Remediation 901259 $9,000,000 $8,899,102 P-$680K                                  UCONN 2000 Phase III - DM 09/23/08                                   2011 100%

D-$1.190M University Plant Funds 04/21/09
F-$8.550M University Plant Funds 06/23/09

RF-$9.0M University Plant Funds 04/20/10
RF-$9.0M UCONN 2000 Phase III - DM 01/26/11
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Recently Completed Projects (Continued) (1)

Replacement of Two Water Towers 901311 $2,500,000 $2,116,979 P-$2.0M                       UCONN 2000 Phase III - DM 09/25/07                                      2011 100%
D-$2.5M 11/18/08

 F-$2.5M 04/21/09
Residential Life Facilities - Connecticut 201554 $6,250,000 $4,523,136 P-$5.2M Departmental Funds 09/21/10 2011 100%
Commons Complex Renovations F-$5.0M 01/26/11

RF-$6.25M UCONN 2000 Phase III/Dept Funds 08/03/11
Residential Life Facilities - Hale and 201511 $2,140,000 $1,239,947 P-$1.6M Departmental Funds 11/05/09 2011 100%
Ellsworth Elevator Replacement D-$2.14M 02/18/10

F-$2.14M 04/20/10
Residential Life Facilities - McMahon 201512 $2,202,000 $1,221,349 P Departmental Funds 03/23/10 2011 100%
Elevator Replacement D 09/21/10

F 11/09/10
Roads, Sidewalks and Miscellaneous Repairs 901618 $850,000 $394,713 F UCONN 2000 Phase III - DM 01/26/11 2011 100%
- Phase III 901658

901659
901660

Route 195 Sewer Line Replacement - Area 1 201558 $550,000 $317,266 P University Operating Funds 11/09/10 2011 100%
D 01/26/11
F 04/13/11

Security Upgrades Hilltop Apartments 201505 $967,000 $623,767 P-$800K Departmental Funds 06/23/09 2011 100%
D-$967K 03/23/10
F-$967K 06/10/10

Stamford Campus Garage Repair and 901583 $1,962,434 $1,419,892 F-$1.96M UCONN 2000 Phase III - DM 04/20/10 2011 100%
Maintenance Program
Steam and Condensate Distribution 901317 $4,014,537 $3,947,187 RP-$5.525M UCONN 2000 Phase III - DM 02/10/09                 2011 100%

System Improvements - Phase I B 901372 D-$5.525M 04/21/09

901421 F-$5.525M 03/23/10
RF-$3.755M 04/20/10
RF-$4.014M 09/21/10

Storrs Hall Addition - Windows and 901575 $740,000 $632,031 P-$93,324 UCONN 2000 Phase III 03/20/10 2011 Roof-100%
Exterior Repairs RP-$600K 09/21/10 Windows-100%

D-$600K 11/09/10
F-$740K 01/26/11

Student Union Quadrangle Site Work 901440 $1,150,000 $1,070,429 P-$1.0M UCONN 2000 Phase III - DM 09/23/08 2011 100%
 and Landscape - Phase II D-$1.0M 06/10/10

F-$1.0M                                      09/21/10
RF-$1.150 M 11/09/10

University of Connecticut Fire Marshal 201542 $1,387,000 $900,347 F Departmental Funds-Residential Life 04/20/10 2011 100%
(UCFM) Code Remediation Charter Oak Apts
University of Connecticut Fire Marshal 901476 $537,000 $392,833 F UCONN 2000 Phase III - DM 04/20/10 2011 100%
(UCFM) Code Remediation Charter Oak Apts Departmental Funds-Residential Life
University of Connecticut Fire Marshal 901552 $2,200,000 $701,836 F UCONN 2000 Phase III - DM 04/20/10 2011 100%
(UCFM) Code Remediation Gampel Pavilion
Fire Alarm Replacement
West Hartford Campus Renovations/ 901285 $1,400,000 $1,289,776 P-$1.5M                                          UCONN 2000 Phase III 06/24/08 2011 100%
Improvements - Phase I F-$1.5M       11/18/08

RF-$1.5M     04/21/09
RF-$1.4M     06/10/10

West Hartford Campus Renovations/ 901569 $1,469,000 $1,461,394 P-$1.3M UCONN 2000 Phase III 02/18/10 2011 100%
Improvements - Chemistry Lab D-$1.4M 06/10/10

F-$1.4M 08/10/10
RF-$1.469M 09/21/10
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Recently Completed Projects (Continued) (1)

West Hartford Campus Renovations/ 901538 $850,000 $701,661 F-$525K UCONN 2000 Phase III 06/10/10 2011 100%
Improvements - Replace Boilers, 1800 RF-$850K 04/13/11
 Asylum Avenue
West Hartford Campus Renovations/ 901568 $839,000 $742,876 P-$825K UCONN 2000 Phase III 02/18/10 2011 100%
Improvement - Student Lounge and RP-$750K 06/10/10
Office Relocation F-$750K 01/26/11

RF-$839K 02/22/11
Wood Hall Façade Repairs 901601 $1,000,000 $819,637 P-$1.7M UCONN 2000 Phase III - DM 09/21/10 2012 100%

D-$1.7M 01/26/11
F-$1.0M 06/23/11

Planning Budget Phase

Ambulatory Care Center (ACC) 11-042 $203,000,000 $0 P UCHC SECURED PRIVATE FUNDING TBD 2015 0%

P 01/25/12

CLAC Renovation 901133 $14,000,000 $1,249,247 P

P

UCONN 2000 Phase III (05/17/06)*

06/20/06

TBD 0%

CT Simulator, High Dose Radiation (HDR) 10-059 $2,250,000 $49,000 P UCHC Capital Budget (06/13/11)* TBD 0%
Renovations P 06/23/11
Demolition - Lower Research Campus 12-010 $850,000 $0 P UCHC Capital Budget (03/05/12 Pending)* 2013 0%

P 02/28/12 Pending
Dental School Renovation; Grasso Phase III - 10-053 $485,000 $110 P UCHC Capital Budget (06/13/11)* TBD 0%
24/7 Student Lab P 06/23/11
Detention Basin Dredging 08-602.01 $990,000 $36,585 P (03/05/12 Pending)* TBD 0%

P 02/28/12 Pending
Fire Alarm System Upgrades 10-068 $706,000 $624,923 P UCONN 2000 Phase III - DM (06/13/11)* TBD 0%

P 06/23/11
Main Building Exterior Façade Joint Sealant 

Replacement

08-603.01 $3,300,000 $123,742 P                        

P

UCONN 2000 Phase III - DM (06/09/08)*                                      

06/24/08

TBD 0%

Support Building Addition/Renovation 901327 $7,800,000 $85,979 P                                                            

P

UCONN 2000 Phase III (07/16/07)*                          

08/01/07

On Hold 0%

Revised Planning Budget Phase

Main Building Renovation 901134 $76,127,000 $6,772,862 P-$75.0M UCONN 2000 Phase III (05/17/06)*                             2015 0%
L Building, Phase 1 P-$75.0M 06/20/06

RP-$76.127M (03/05/12 Pending)*

RP-$76.127M 02/28/12 Pending

New Construction & Renovations 901590 $364,386,000 $19,966,023 P-$332.0M UCONN 2000 Phase III (06/07/10)* 2017 0%
P-$332.0M Other Non-State Funds 06/10/10

RP-$364.386M UCHC Capital Funds (03/05/12 Pending)*

RP-$364.386M 02/28/12 Pending

Design Budget Phase

Cage Processing Facility Renovations 10-050 $9,340,000 $2,140,786 P NIH Grant Funds (04/12/10)* 06/2013 0%

P UCHC Capital Budget 04/20/10  

D (06/13/11)*

D 06/23/11
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Project Name by Construction Phase Project #

Budget 

Phase Budgeted Funding Source(s)

BOT Budget Approval 

Date(s)

Estimated 

Completion 

Date

Estimated 

Construction 

% Complete

Expenditures & 

Encumbrances    

(As of 02/07/12)

Current BOT 

Approved Budget
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Final Budget Phase (Continued)

Dowling South Chiller Replacement 09-019 $690,000 $32,928 F                      

F

UCHC Capital Budget (01/07/10)*                       

02/10/10

On Hold 0%

Main Building Cooling System, Chiller #1, #2 09-603.02 $4,945,000 $4,401,712 P-$1.350M UCONN 2000 Phase III - DM (06/08/09)* 04/2012 60%

& #3 Replacement P-$1.350M 06/23/09

RP-$5.330M (02/14/11)* 

RP-$5.330M 01/26/11

D-$5.330M (06/13/11)*

D-$5.330M 06/23/11

F-$4.945M (09/12/11)*

F-$4.945M 09/28/11
Munson Road Renovation and Expanded 

Parking

05006770 $4,350,000 $4,239,390 P-$3.2M                                

P-$3.2M                             

D-$4.4M                          

D-$4.4M                    

F-$4.4M                 

F-$4.4M

UCHC Capital Budget (05/17/06)*                      

06/20/06                          

(07/16/07)*                              

08/01/07            

(09/17/07)*                   

09/25/07

2012 99%

Revised Final Budget Phase
Administrative Services Building (ASB) 10-054 $3,265,000 $2,898,708 P-$3.9M UCHC Capital Budget (04/12/10)* 05/2012 50%
Renovations P-$3.9M 04/20/10

F-$3.9M (06/07/10)*
F-$3.9M 06/10/10

RF-$3.265M (03/05/12 Pending)*
RF-$3.265M 02/28/12 Pending

Recently Completed Projects (1)

Academic Building (Bldg A) Roof Replacement 07-601.10 $1,050,000 $680,744 P -$1.15M                       

P -$1.15M                                   

D-$1.050M                                 

D-$1.050M                                

F-$725K                                 

F-$725K

UCONN 2000 Phase III - DM (06/09/08)*                                      

06/24/08                           

(06/08/09)*                                  

06/23/09                                        

(04/04/11)*                                      

04/13/11

07/30/11 100%

Catheterization Lab Equipment Replacement 08-031 $2,530,000 $2,170,800 P UCHC Capital Budget (04/12/10)* 04/2011 100%

& Renovations P Departmental Funds 04/20/10  

D (09/13/10)* 

D 09/21/10

F (11/08/10)*

F 11/09/10

Datacenter Infrastructure 09-603.01 $2,055,000 $1,937,970 P-$1.8M UCONN 2000 Phase III - DM (06/08/09)* 04/2011 100%

Improvements, Phase 1 P-$1.8M 06/23/09

D-$2.055M (01/07/10)*

D-$2.055M 02/18/10

F-$2.055M (04/12/10)*

F-$2.055M 04/20/10
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Project Name by Construction Phase Project #

Budget 
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BOT Budget Approval 

Date(s)
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Recently Completed Projects (Continued) (1)

Dental School CONNcept Clinic Renovation 10-070 $1,000,000 $785,383 P-$1.40M UCHC Capital Budget (04/12/10)* 07/30/11 100%
 [formerly GP3 Clinic] P-$1.40M 04/20/10  

F-$1.0M (04/03/11)*
F-$1.0M 04/13/11

Dental School Renovation (Orthodontics 901526 $2,290,000 $78,468 P UCONN 2000 Phase III - $1.8M (01/07/10)*                       Withdrawn

Renovation) P Departmental Funds- $454K 02/18/10

CM@R = Construction Manager at Risk RD = Revised Design Budget
DB = Design Build F = Final Budget
DBB = Design - Bid - Build RF = Revised Final Budget
TBD = To be determined EI = Environmental Impact
P = Planning Budget C = Complete
RP = Revised Planning Budget SC = Substantial Completion
D = Design Budget

* University of Connecticut Health Center Board of Directors Reviewed and Recommended for Board of Trustees Approval

B The project budget incorporates three projects 1) Infirmary/CUP Steam & Condensate Replacement (Glenbrook Rd to CUP); 2) South Campus Steam and Condensate Loop; and 3) Steam Pit Replacements - combined into 

project budget: Steam and Condensate Distribution System Improvements-Phase I (BOT 02.10.09)  .  

A Expenditures occurred before July 1, 2005.  For all capital projects for which planning commences after July 1, 2005, and for which expenditures are projected to equal or exceed $500,000, the "three-stage" budgets 

(planning, design and final) will be presented to the Board of Trustees for approval.

(1) Completed projects assume "Completed, Commissioned and Occupied". Projects continue to be included in this report for 1 year after completion to accommodate initial financial closeout adjustments.
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